

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT	1 CONTRACT ID CODE RFPA Rec'd 12/18/02	PAGE OF PAGES 1 3
---	---	------------------------

2 AMENDMENT/MODIFICATION NO 004	3 EFFECTIVE DATE See Block 16c	4 REQUISITION/PURCHASE REQ NO NRR-01-033 Dated 12/18/02	5 PROJECT NO (If applicable)
------------------------------------	-----------------------------------	---	------------------------------

6 ISSUED BY U.S Nuclear Regulatory Commission Division of Contracts ATTN: T-7-I-2 Contract Management Center No. 1 Washington DC 20555	7 ADMINISTERED BY (If other than Item 6)
---	--

8 NAME AND ADDRESS OF CONTRACTOR (No. street, county State and ZIP Code) Guild Communications, Inc. ATTN: Eugene Orr - (301) 486-0860 5010 Sunnyside Avenue Suite 201 Beltsville, MD 20705	(X)	9A AMENDMENT OF SOLICITATION NO
		9B DATED (SEE ITEM 11)
		10A MODIFICATION OF CONTRACT/ORDER NO NRC-03-01-033
		10B DATED (SEE ITEM 13) X 09-28-2001

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers is extended, is not extended. Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods:

(a) By completing Items 8 and 15, and returning _____ copies of the amendment, (b) By acknowledging receipt of this amendment of each copy of the offer submitted, or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12 ACCOUNTING AND APPROPRIATION DATA (If required) N/A


13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS, IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

(X)	A THIS CHANGE ORDER IS ISSUED PURSUANT TO (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO IN ITEM 10A
	B THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43 103(b)
X	C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF FAR Clause 52.243-3, Changes-Time and Materials/Labor Hour Guild Communications, Inc., Letter dated December 26, 2002
	D OTHER (Specify type of modification and authority)

E. IMPORTANT: Contractor is not, is required to sign this document and return _____ copies to the issuing office

14 DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings including solicitation/contract subject matter where feasible)

See the following pages.

15A. NAME AND TITLE OF SIGNER (Type or print)	16A NAME AND TITLE OF CONTRACTING OFFICER (Type or print) Donald A. King, Contracting Officer
15B CONTRACTOR/OFFEROR (Signature of person authorized to sign)	15C DATE SIGNED
	16B UNITED STATES OF AMERICA BY  (Signature of Contracting Officer)
	16C DATE SIGNED 12/30/02

The purpose of this modification is to extend the period of performance through May 5, 2003, at no increase to the current ceiling amount to allow for the completion of tasks four (4) through six (6) under the subject contract.

Accordingly, the following changes are hereby made.

- (1) Under Subsection F.6 - DELIVERABLES/SCHEDULE, Paragraphs 4 through 6 are deleted in their entirety and substituted in lieu thereof the following:

"4. TASK FOUR- PRESENTATION TO NRR MANAGEMENT

Within 66 weeks of contract award, the contractor shall provide the NRC Project Officer with two printed copies and one electronic copy of the draft presentation materials. Within 67 weeks of contract award, the NRC Project Officer will provide comments on the presentation materials back to the contractor. Within 68 weeks of contract award, the contractor shall provide the NRC project Officer with the final presentation materials. Within 69 weeks of contract award, the contractor shall make the presentation. Within 72 weeks of contract award, the NRC Project Officer will provide any additional comments back to the contractor on the deliverables from Task Two and Task Three.

5. TASK FIVE - FINAL STRATEGIC PLAN AND FORMAT FOR INDIVIDUAL PLANS

Two printed copies and one electronic copy of the final written product.

Within 77 weeks of contract award, the contractor shall incorporate all additional comments received from the NRC and shall provide the NRC Project Officer with the final NRR Public Outreach Strategic Plan and Format for NRR Individual Program Communications Plans.

6. TASK SIX - TRAINING PROPOSAL

- a. Two printed copies and one electronic copy of the draft training proposal. b. Two printed copies and one electronic copy of the final training proposal.

Within 77 weeks of contract award, the NRC Project Officer will provide the contractor with the name of the contact for coordination within the NRC Office of Human Resources. Within 80 weeks of contract award, the contractor shall provide a summary of available courses and a proposal of the specific NRR staff, by name, who should attend each course. Within 82 weeks of contract award, the NRC Project Officer will provide the contractor with comments on the draft training proposal. Within 83 weeks of contract award, the contractor shall provide the NRC Project Officer with the final training proposal."

- (2) Subsection F.7 - DURATION OF CONTRACT PERIOD, is deleted in its entirety and substituted in lieu thereof the following:

"This contract shall commence October 1, 2001, and will expire on May 5, 2003. The term of this contract may be extended at the option of the Government for an additional three option periods as follows: Option 1 (1month), Option 2 (3 months), and Option 3 (2 months)."

This modification is being issued unilaterally based on Guild Communications, Inc.'s, letter dated December 26, 2002, in which the contractor agreed to the no-cost-extension.

A summary of obligations for this contract, from date of award through the date of this action is provided below:

Total FY'01 Obligations -----	\$ 75,000.00
Total FY'02 Obligations -----	\$200,000.00

Cumulative Total of NRC Obligations: \$275,000.00

There is no funding activity for this modification.

All other terms and conditions under this contract remains unchanged including the ceiling amount of \$278,824.16.