

UNITED STATES
NUCLEAR REGULATORY COMMISSION
WASHINGTON, D C. 20555-0001



February 25, 2003

Wesley C. Patrick, President
Center for Nuclear Waste
Regulatory Analyses
6220 Culebra Road
PO Drawer 28510
San Antonio, TX 78228-0510

Subject: Modification No. 11 to Task Order No. 10 Entitled, "Reuse Soil Scenario Analysis", Under Contract NRC-02-97-001

Dear Dr. Patrick:

In accordance with the task order procedures of the subject contract, this letter definitizes Modification No. 11 to Task Order No. 10. This modification increases the ceiling amount of the task order to accommodate the increased effort required to complete this task order.

The cost ceiling is increased by \$9,841, from \$263,349, to \$273,190. The amount of \$248,811 represents the total estimated reimbursable costs, the amount of \$7,170 represents the cost of facility capital, and the amount of \$17,209 represents the fixed fee for this task order. The obligated amount is also increased by \$9,841..

The issuance of this task order modification does not change any of the terms and conditions of the subject contract.

Accounting data for this task order modification:

B&R: 35015303260
Job Code: J5156
BOC: 252A
Approp.: 31X0200
Obligate: \$9,841
FFS# 5003R061

A summary of obligations for this task order from award date through the date of this action is given below:

Total FY01 obligation amount:	\$94,038
Total FY01 deobligation amount:	20,000
Total FY02 obligation amount:	189,311
Total FY03 obligation amount:	9,841
Cumulative Total:	\$273,190

Please indicate your acceptance of Modification No. 11 to Task Order No. 10 by having an official authorized to bind your organization, execute three (3) copies of this document in the space provided and return two (2) copies to the U.S. Nuclear Regulatory Commission, Attn: Mrs. Barbara Meehan, ADM/DC/CMC1, Mail Stop T-712, Washington, DC 20555. You should retain the third copy for your records.

If you have any questions regarding this matter, please call me on (301) 415-6730.

Sincerely,



Barbara D. Meehan, Contracting Officer
Contract Management Center No.1
Division of Contracts
Office of Administration

Accepted:



Name

R.B. Kalmbach, Director, Contracts

Title

March 5, 2003

Date