

11/11/01  
11/11/01  
R

11/11/01  
11/11/01

Integrated Schedule of New Plant Activities																										
04/01/2002		FY2001				FY2002				FY2003				FY2004				FY2005				FY2006				FY07
		4Q00	1Q01	2Q01	3Q01	4Q01	1Q02	2Q02	3Q02	4Q02	1Q03	2Q03	3Q03	4Q03	1Q04	2Q04	3Q04	4Q04	1Q05	2Q05	3Q05	4Q05	1Q06	2Q06	3Q06	& beyond
<b>Regulatory Infrastructure - NEI Activities</b>																										
Part 52	Industry Input	Two petitions & comments				Public comments on NOPR				Key Milestone																
	Drainage language	SECY & NOPR				Evaluation				Final Rule																
TAAC Verification	White Paper	NRC review				SECY & SRM																				
		PITAAC Policy Decision				Develop Construction Inspection Program																				
Financial Requirements	Discussion of Options	SECY 01-0207				Rulemaking and Statutory Changes																				
Regulatory Framework	White Paper	To NRC				SECY & ANPR				NOPR				Evaluation				Final Rule								
<b>Early Site Permits</b>																										
ESP Guidance	Site Selection	Application Guide				Application Guide																				
	Criteria Doc	Rev. 0 for Use				Rev. 1 (Lessons Learned)																				
		ESP Inspection Guidance (NRC)																								
Exelon	Feasibility Study	Prepare Application				ESP Application Review & Hearing				ESP																
Dominion	Feasibility Study	Prepare Application				ESP Application Review & Hearing				ESP																
Entergy	Feasibility Study	Prepare Application				ESP Application Review & Hearing				ESP																
DOE RFP on ESPs Estimated submittal time frame of lead ESP applications																										
COL Application Guidance	NEI Task Force Activities				NRC Interactions				Target Submittal																	
PBMR / COL	Pre-application review				Prepare Application				PBMR / COL Application Review				SEB				COL									
GT-MHR DC/COL	Pre-application review				Submit Draft SAR				Prepare Application(s)				GT-MHR DC/COL Application Review				SEB				COL					
Target Submittal DC																										
<b>Design Certifications</b>																										
AP1000	Pre-application review				DC Application Submittal				FDA				Rulemaking				DCR									
PBMR													PBMR DC Preparation				DC Review									
IRIS					IRIS Pre-application Review												DC Review									
SWR-1000									SWR-1000 Pre-application Review								DC Review									
		4Q00	1Q01	2Q01	3Q01	4Q01	1Q02	2Q02	3Q02	4Q02	1Q03	2Q03	3Q03	4Q03	1Q04	2Q04	3Q04	4Q04	1Q05	2Q05	3Q05	4Q05	1Q06	2Q06	3Q06	FY07
		FY2001				FY2002				FY2003				FY2004				FY2005				FY2006				& beyond

Note: Schedules indicated are approximate and reflect best available information. They are subject to change.

ESP schedules assume no contested hearing

NR