

SDP ACTIVITIES

TASK	LEAD	STATUS
Containment	SPSB, El-Bassioni	Staff review in April. Overview as well as copy of final draft to be presented at the Public ROP meeting in May.
Shutdown	SPSB, Pohida	Basis document at Public ROP meeting in May. Release Shutdown templates for SRA use Aug 2003. Release enhanced Appendix G Dec 2003.
Steam Generator Tube Integrity	SPSB, Long	Draft SDP distributed at Oct 2002 public meeting. Comments from internal and external stakeholders. Industry workshop proposed Aug 2003.
Fire Protection	SPSB, Wong	Public workshop held Nov 2002. Mini-task groups established to address issues. Receiving task group inputs. Revised draft available during May public ROP meeting. Implementation in Nov 2003.
Maintenance Rule	SPSB, Wong	Issued for regional comments.
Spent Fuel Safety	SPSB, Wilson	Ongoing.

Attachment 5