

From: Steven Long
To: Douglas Pickett *NR*
Date: 8/12/02 9:48AM
Subject: Re: Fwd: TIA Monthly Report

Doug,

The draft preliminary is in technical review prior to concurrence. So, I know I can do my part on that schedule. We'll have to see how the concurrence and stakeholder involvement schedules shake out, before I know how comfortable I am in predicting that they will be finished with me by 9/30

Steve

>>> Douglas Pickett 08/12/02 09:23AM >>>
Steve -

Per the attached, Bob Pulsipher is putting together his monthly TIA status memo. The last time we spoke schedule you indicated SPSB completion by 8/30/02 and I entered NRR completion by 9/30/02. How comfortable do you feel with these dates?

Thanks - Doug

B/118