



Science Applications International Corporation

WBS #1.2.9.1.4
QA: N/A

January 29, 1990

Distribution

PROJECT MASTER LIST OF CONTROLLED DOCUMENTS, CONTRACT # DE-AC08-87NV10576

Enclosed for your information and use is the Yucca Mountain Project Master List of Controlled Documents, identifying the versions current as of January 26, 1990. This listing of document status should be used to verify that documents held for use are current and that out-of-date material is not used for the conduct of Project work. The documents listed may change their revision status before the next listing, to be issued in February.


Copies of revisions to these documents are forwarded to controlled document holders so the controlled sets can stay current. If deficiencies in the controlled copies of these documents are identified, correct copies may be obtained by forwarding deficiency listings to the attention of Document Control at the company address listed below:

John H. Nelson
Technical Project Officer
for Yucca Mountain Project
ATTN: Document Control
Science Applications International Corporation
101 Convention Center Drive, Suite 407
Las Vegas, NV 89109

For your information, document transmittal/acknowledgment records (DTARs) signed in pen colors other than black ink and DTARs that are faxed to Document Control are not acceptable as quality assurance records.

If you have any questions regarding this matter, please contact Elaine Cotten at FTS 544-7047 or (702) 794-7047.

JHN:MDC:bk:L90-1131


John H. Nelson, Project Manager
Technical and Management
Support Services

101 Convention Center Dr., Ste. 407, Las Vegas, NV 89109 (702) 295-1204

Other SAIC Offices: Albuquerque, Ann Arbor, Arlington, Atlanta, Boston, Chicago, Huntsville, La Jolla, Los Angeles, McLean, Orlando, Santa Barbara, Sunnyvale, and Tucson

9002050191 900129
PDR WASTE
WM-11

PDC

TEXT ASCII SCAN

WM-11
102
N403

Distribution

- 2 -

January 29, 1990

Enclosure:

Yucca Mountain Project Office

Master List of Controlled Documents

cc w/encl:

W. J. Danker, HQ (FW-321)

M. L. Payton, HQ (FW-132)

Larry Clem, Weston, Washington, D.C.

D. R. Jerez, Weston
 C. H. Johnson, State of NV
 G. J. Johnson, SAIC, M/S-517/T-11
 J. M. Johnson, FSN, M/S-403
 K. B. Johnson, SAIC, M/S-517/T-08
 H. S. Jones, SAIC, M/S-517/T-19
 S. B. Jones, Project Office
 D. G. Jorgensen, USGS/DENVER
 D. B. Jorgenson, SAIC, M/S-517/T-24
 Tom Juarez, EG&G/EM, SBO/A-01
 R. S. Jurani, FSN/403
 M. K. Kamna, SAIC, M/S-517/T-25
 W. R. Kafia, Bureau of Reclam.
 R. D. Kaiser, Project Office
 S. H. Kale, DOE/HQ (RW-20)
 Asha Kalia, H&N/519
 H. N. Kalia, LANL, M/S-527
 Joanne Kane-Ledbetter, H&N/519
 P. C. Kaplan, SNL, M/S-6315
 Stan Kaplin, Pickard Lowe Gamik
 N. R. Karas, SAIC, M/S-517/T-02
 Valerie Karbeling, Weston
 P. J. Karnoski, SAIC, M/S-517/T-22
 J. D. Kasprowitz, DOE/Chicago
 Carl Keller, Science & Engineering
 D. D. Keller, SAIC, M/S-517/T-02
 J. Kennedy, NRC
 W. R. Kennedy, FSN
 Jack Kepper, SAIC, SMF-719
 L. M. Kerns, SAIC, M/S-517/T-35
 R. A. Kettell, SAIC, M/S-517/T-08
 C. J. Kilpatrick, SAIC, M/S-517/T-01
 I. L. Kilmer, DOE/NVO, M/S-505
 J. K. Kimball, DOE/HQ (RW-221)
 R. L. Kimble, SAIC, M/S-517/T-05
 Bobbie Kime, SAIC, M/S-517/T-02
 J. L. King, SAIC, M/S-517/T-03
 R. L. Kimble, SAIC, M/S-517/T-05
 A. R. Kirk, SAIC, M/S-517/T-29
 J. R. Kirk, SAIC, M/S-517/T-38
 L. J. Klamerus, SNL, M/S-6316
 S. H. Klein, SAIC, M/S-517/T-15
 R. H. Klemens, SAIC, M/S-517/T-22
 Robert Klett, SNL, M/S-6312
 D. A. Klimas, SAIC, M/S-517/T-08
 I. L. Kilmer, DOE/NVO, M/S-505
 D. L. Koss, REEC/408
 A. K. Kunich, Project Office
 M. P. Kunich, DOE/QAD, M/S-505
 Ram Lahoti, DOE/HQ (RW-223)
 J. M. LaMonaca, USGS/Denver
 W. H. Langer, USGS/Denver
 B. S. Langkopf, SNL/6312
 Dr. Donald Langmuir, Golden, Co.
 B. E. Langsteiner, SAIC/Golden
 L. P. Larkin, SAIC, M/S-517/T-27
 Judith Leahy, DOE/HQ, (RW-23)
 G. D. LeCain, USGS/Denver
 F. T. Lee, USGS/Denver
 Lynda Lee, WEST, M/S-517/T-33
 R. A. Lee, WEST, M/S-517/T-23
 R. C. Lee, SAIC, M/S-517/T-24
 Shan Chu Lee, SAIC, M/S-517/T-29
 J. S. Ledbetter, DOE, M/S-505 (Highland)
 R. A. Levich, Project Office
 B. D. Lewis, USGS/Denver
 Chris Lewis, SAIC, SMF-719
 Terri Lezcano-Kirch, SAIC, M/S-517/T-19
 J. J. Linehan, NRC/Wash.
 F. J. Linder, H&N/519
 Dr. E. N. Lindner, Battelle
 L. E. Little, Project Office
 C. K. Liu, EPA/LV, M/S-513
 D. E. Livingston, Project Office
 D. L. Lockwood, FSN/403
 J. J. Lorenz, Project Office
 L. J. Lorig, ITASCA
 R. R. Loux, State of NV
 R. E. Lowder, MACTEC/402
 D. G. Loya, SAIC, M/S-517/T-04
 R. R. Lucky, USGS/Denver
 Charlene Luetjens, SNL
 Mike Lugo, Weston
 C. Lui, EPA/NV, M/S-513
 B. A. Luke, SNL, M/S-6313
 P. M. Luke, SAIC, SMF-719
 P. J. Luthiger, SAIC, M/S-517/T-11
 Alexander MacIntosh, H&N/223
 W. V. Macnabb, SAIC, M/S-517/T-04
 R. M. Madison, MACTEC/402
 J. L. Madsen, MACTEC/402
 S. K. Majewski, SAIC, M/S-517-T-05
 B. J. Malcolm, Weston
 D. G. Malcolm, SAIC, M/S-517/T-13
 C. Mallon, USGS/Denver
 W. R. Manis, LLNL, M/S L-217
 G. A. Mansur, SAIC, M/S-517/T-19
 Vilijia Markunas, SNL, M/S-6310
 M. K. Martin, SAIC, M/S-517/T-20
 C. J. Mason, REEC/408
 S. C. Matthews, SAIC, M/S-517/T-07
 A. C. Matthusen, SAIC, M/S-517/T-13
 S. R. Mattson, SAIC, M/S-517/T-13
 R. K. Maul, SAIC, M/S-517/T-20
 E. W. McCann, SAIC, M/S-517/T-11
 J. H. McConville, HARZA, M/S-517/T-39
 G. R. McDaniel, H&N/519
 K. T. McFall, SAIC, M/S-517/T-06

YUCCA MOUNTAIN PROJECT

MASTER LIST OF CONTROLLED DOCUMENTS

TABLE OF CONTENTS

	PAGES
Administrative Procedures (Project Level).....	1-3
Change Control Board Documents.....	4
Exploratory Shaft Facility Documents.....	5-6
Meteorological Documents.....	7
Office of Civilian Radioactive Waste Management Documents.....	8-9
Office of Geologic Repositories Documents.....	10
Project Level Plans/Documents.....	11-12
Radiological/Environmental Documents.....	13-15
SCP Documents/Study Plans.....	16
Yucca Mountain Project Office Documents/Branch Technical Procedures.	17-21
Vendor Manuals.....	22-24

Notations: * = This is a baseline document.

** = This is a notebook binder to hold the documents
indented below it in the list.

January 26, 1990

ADMINISTRATIVE PROCEDURES (PROJECT LEVEL)

Document ID	Title	Revision	Effective Date
YMP/APM-1 **	YMP Administrative Procedures Manual	41	01/17/90
AP-1.1Q	Administrative Procedure Preparation	2	06/23/89
AP-1.3Q	Publications Review and Approval	1	04/11/88
AP-1.4Q	Distribution of Information Products	1	07/27/87
ICN	Interim Change Notice to AP 1.5Q (ICN #1)		07/28/89
AP-1.5Q	Issuance & Maintenance of Controlled Documents	0	04/11/88
AP-1.6Q	Release of Unpublished Information	0	06/17/88
AP-1.7Q	Records Management	2	05/23/89
AP-1.9	Waste Management Project Office (WMPO) Action Item Tracking System	0	11/24/87
AP-1.10Q	Preparation, Review, and Approval of SCP Study Plans	1	01/22/90
AP-1.16	Litigation Discovery of YMP Records	0	08/01/89
AP-2.1	Weekly Highlights Report	1	06/17/88
AP-2.3	Major System Acquisitions Report	0	01/15/85
AP-2.8	Monthly Technical Data Transfer Report	0	09/29/87
AP-3.2	Monthly Reporting and Analysis	0	01/15/85
AP-3.3Q	Change Control Process	1	01/17/89
AP-3.6Q	Configuration Management	0	01/17/89
AP-4.1Q	Procurement	0	06/30/89
ICN	Interim Change Notice to AP 5.2Q (ICN #1)		10/16/89
AP-5.2Q	Technical Information Flow to and from the YMP Technical Data Base	0	01/26/89

January 26, 1990

ADMINISTRATIVE PROCEDURES (PROJECT LEVEL)

Document ID	Title	Revision	Effective Date
ICN	Interim Change Notice to AP 5.3Q (ICN #1)		10/16/89
AP-5.3Q	Information Flow into the Reference Information Base	0	01/11/89
ICN	Interim Change Notice to AP-5.4Q (ICN #1)		01/17/90
AP-5.4Q	Assignment of Quality Assurance Levels	0	01/25/89
AP-5.9Q	Qualification of Data or Data Analyses not Developed Under the Yucca Mountain Project Quality Assurance Plan	0	04/19/89
AP-5.10Q	Use of NTS Contractors on the NNWSI Project	0	08/30/88
ICN	Interim Change Notice to AP-5.13Q (ICN #1)		09/14/89
AP-5.13Q	Readiness Reviews	0	12/29/88
AP-5.14Q	Design Review	0	12/29/88
ICN	Interim Change Notice to AP-5.17Q (ICN #1)		12/12/89
AP-5.17Q	Application of Graded QA	0	01/25/89
AP-5.18Q	ESF Design Control	1	01/15/90
ICN	Interim Change Notice to AP-5.19Q (ICN #1)		07/10/89
AP-5.19Q	Interface Control	0	06/15/89
AP-5.20Q	Hold Control	0	05/23/89
AP-6.2Q	Management and Operation of Sample Handling Activities at Borehole Sites	0	06/21/89
AP-6.3Q	Interaction of Participants and Outside Interests with YMP Sample Management	0	06/21/89

January 26, 1990

ADMINISTRATIVE PROCEDURES (PROJECT LEVEL)

Document ID	Title	Revision	Effective Date
AP-6.4Q	Procedure for the Submittal, Review, and Approval of Requests for YMP Geologic Specimens	0	07/28/89
AP-6.6Q	Field Collection, Documentation, and Specimen removal of Exploratory Shaft and Drift Rock	0	06/21/89
ICN	Interim Change Notice to AP-6.8Q (ICN #1)		01/12/90
AP-6.8Q	Identification of Items Important to Waste Isolation	1	01/19/89
AP-6.9Q	Identification of Items and Activities Subject to the Quality Level Assignment Process	0	01/04/89
ICN	Interim Change Notice to AP-6.10Q (ICN #1)		01/17/90
AP-6.10Q	Identification of Items Important to Safety	0	01/04/89
ICN	Interim Change Notice to AP-6.11Q (ICN #1)		01/12/90
AP-6.11Q	Identification of Activities to be Placed on the Quality Activities List	0	01/04/89
AP-6.17Q	Determination of Importance of Items and Activities	0	03/19/90
AP-9.1	NNWSI Project Participant and Public Interaction	0	01/15/85
AP-11.1	Electronic Transfer of Correspondence Files	0	04/11/88

January 26, 1990

CHANGE CONTROL BOARD DOCUMENTS

Document ID	Title	Revision	Effective Date
YMP/CC-0001	YMP Work Breakdown Structure Dictionary	N/A	11/22/89
YMP/CC-0002	YMP Reference Information Base	4	02/01/89
YMP/CC-0003	ESF Subsystem Design Requirements Document for Title II	0	04/11/89
YMP/CC-0004	YMP QA Level Assignment Records	2	06/21/89
YMP/CC-0005	Technical Planning Basis: SCP Yucca Mountain Site, Nevada Research & Development Area	0	06/21/89
YMP/CM-0001	* YMP Project Baseline Document - YMP Project Budget Baseline - YMP Project Cost Plan - YMP Project MSA Milestone	N/A	12/13/88 07/07/88 07/07/88 07/07/88
YMP/CM-0002 thru YMP/CM-0005	* YMP Quality Lists (lists generated by application of AP-6.8Q, AP-6.9Q, AP-6.10Q, AP-6.11Q) - YMP/CM-0004 - YMP/CM-0005 - YMP/CM-0003 - YMP/CM-0002	2 1 1 0 1	01/23/90 08/23/89 04/12/89 04/12/89 01/23/90
N/A	Change Control Board (CCB) Records - Volume VIII FY-89	N/A	01/10/89

January 26, 1990

EXPLORATORY SHAFT FACILITY DOCUMENTS

Document ID	Title	Revision	Effective Date
N/A	NNWSI Exploratory Shaft Facility Development Study Report (Study No. 1 of 11)	1	05/12/87
ESF-FSTL-002	NNWSI Exploratory Shaft Facility Future 1400 Level Development (Study No. 2 of 11)	1	05/12/87
ESF-FSTL-003	NNWSI Exploratory Shaft Facility Excavation Methods Study Report (Study No. 3 of 11)	1	05/20/87
ESF-FSTL-004	NNWSI Exploratory Shaft Facility Controlled Blasting Study Report (Study No. 4 of 11)	1	09/21/87
ESF-FSTL-005	NNWSI Exploratory Shaft Facility Hoisting System Study Report For Shafts ES-1 and ES-2 (Study No. 5 of 11)	1	07/17/87
ESF-FSTL-006	NNWSI Exploratory Shaft Facility Ventilation Study Report (Study No. 6 of 11)	1	06/26/87
ESF-FSTL-007	NNWSI Exploratory Shaft Facility Dust Abatement Study Report (Study No. 7 of 11)	1	08/27/87
ESF-FSTL-008	NNWSI Exploratory Shaft Facility Water and Waste Water Control Study Report (Study No. 8 of 11)	1	09/16/87
ESF-FSTL-009	NNWSI Exploratory Shaft Facility Compressed Air System Study Report (Study No. 9 of 11)	1	05/20/87
ESF-FSTL-010	NNWSI Exploratory Shaft Facility Use of GOE Equipment Study Report (Study No. 10 of 11)	1	10/07/87
N/A	NNWSI/ESF Special Study No. 1 Surface Site Layout	2	09/18/87

January 26, 1990

EXPLORATORY SHAFT FACILITY DOCUMENTS

Document ID	Title	Revision	Effective Date
N/A	NNWSI/ESF Special Study No. 2 Environmental Permitting Requirements	1	02/02/88
N/A	NNWSI/ESF Special Study No. 3 Utilization of The Off-Site A/E Building Area 25	2	08/27/87
N/A	NNWSI/ESF Special Study No. 5 Sanitary Waste Treatment	1	06/18/87
N/A	NNWSI/ESF Special Study No. 6A Life Safety Systems	2	06/13/88
YMP/89-13	Technical Assessment Review Plan Exploratory Shaft Facility Title I Design Acceptability Analysis and Comparative Evaluation of Alternative ESF Locations	1	10/09/89
YMP/89-3	Review Record Memorandum ESF Title I Design Acceptability Analysis & Comparative Evaluation of Alternative ESF Locations	0	02/03/89
YMP/CC-0003	ESF Subsystem Design Requirements Document for Title II	0	04/11/89

January 26, 1990

METEOROLOGICAL DOCUMENTS

Document ID	Title	Revision	Effective Date
SAIC 84/7600 DOE/NV/10270-5	Meteorological Monitoring Plan	1	06/05/89
SAIC-86/8000	NNWSI Project Meteorological Monitoring Program Instructions for Operation and Calibration Checks of Meteorological Monitoring Equipment	0	04/30/86
SAIC-85/8002	NNWSI Project Meteorological Monitoring Program Instructions. for Receipt, Acceptance Testing, and Performance Auditing of Meteorological Monitoring Equipment	1	07/19/85

January 26, 1990

OFFICE OF CIVILIAN RADIOACTIVE WASTE MANAGEMENT (OCRWM) DOCUMENTS

Document ID	Title	Revision	Effective Date
DOE/RW-0245	Program Elements Change Control Procedure (PE-01)	0	08/89
DOE/RW-0042 **	Program Management System Policies and Procedures Manual		
DOE/RW-0043	Program Management System Manual	3	08/89
DOE/RW-0119	OCRWM Safety Plan	0	12/18/86
DOE/RW-0051	Systems Engineering Management Plan	0	10/01/85
DOE/RW-0223	Program Change Control Procedure	1	02/01/89
N/A **	Program Baseline Documents		
DOE/RW-0091	* Program Reference Schedule Baseline	1	07/28/87
DOE/RW-0063	* Waste Management Systems Requirements and Descriptions	0	01/01/86
DOE/RW-0194-Rev.1	Records Management Policies and Requirements	1	05/89
DOE/RW-0197 **	Quality Assurance Administrative Procedures	6	09/22/89
QAAP 2.1	Indoctrination and Training	0	03/27/89
QAAP 2.3	Establishing Quality Assurance Controls	0	06/19/89
QAAP 2.5	Quality Assurance Program Document Review	0	03/27/89
QAAP 2.6	Readiness Review	0	03/27/89
QAAP 2.7	Management Assessment	0	06/19/89
QAAP 2.9	Quality Assurance Program Status Reporting	0	10/02/89
QAAP 3.1	Technical Document Review	0	03/27/89
QAAP 3.2	Design Review	0	03/27/89
QAAP 3.3	Peer Review	0	03/27/89
QAAP 3.5	Preparation of Technical Documents	0	08/14/89

January 26, 1990

OFFICE OF CIVILIAN RADIOACTIVE WASTE MANAGEMENT (OCRWM) DOCUMENTS

Document ID	Title	Revision	Effective Date
QAAP 4.1	Procurement Document Review	0	07/10/89
QAAP 4.2	Establishing Procurement Quality Assurance Controls	0	10/23/89
QAAP 5.1	Preparation of Quality Assurance Administrative Procedures	0	03/27/89
QAAP 5.2	Preparation of Implementing Line Procedures	0	09/11/89
QAAP 6.1	Document Control	0	09/11/89
QAAP 7.1	Control of Purchased Services	0	09/11/89
QAAP 16.1	Corrective Action	0	03/27/89
QAAP 16.2	Stop Work Authority	0	07/17/89
QAAP 18.1	Certification of Audit Personnel	0	03/27/89
QAAP 18.2	Audit Program	0	03/27/89
QAAP 18.3	Surveillance Program	0	03/27/89
DOE/RW-0214 (QAR)	Quality Assurance Manual	1	N/A
DOE/RW-0215 (QAPD)	Quality Assurance Requirements Document, QAR (DOE/RW-214)	1	11/03/88
**	Quality Assurance Program Description Document, QAPD (DOE/RW-0215)	1	12/20/88

January 26, 1990

OFFICE OF GEOLOGIC REPOSITORIES (OGR) DOCUMENTS

Document ID	Title	Revision	Effective Date
DOE/RW-0090	* Generic Requirements for a Mined Geologic Disposal System OGR/B-2	4	02/23/89
N/A **	* Office of Geologic Repositories Baseline Documents OGR/B-4 through OGR/B-13		
N/A	* OGR Work Breakdown Structure and Dictionary-Development and Evaluation Phase (OGR/B-4)	0	11/84
DOE/RW-0142	* Annotated Outline for Site Characterization Plans (OGR/B-5)	2	08/31/87
DOE/RW-0147	* Annotated Outline for the SCP Conceptual Design Report (OGR/B-6)	1	06/05/87
N/A	* Systems Engineering Management Plan for the OGR (OGR/B-7)	2	03/06/89
DOE/RW-0125	* Waste Acceptance Preliminary Specifications for the Defense Waste Processing Facility High Level Waste Form (OGR/B-8)	0	12/05/86
DOE/RW-0136	* Waste Acceptance Preliminary Specifications for the West Valley Demonstration Project High-Level Waste Form (OGR/B-9)	0	4/87
DOE/RW-0101	* Issues Hierarchy For A Mined Geologic Disposal System (OGR/B-10)	1	08/31/87
N/A	* Project Charter for the NNWSI (OGR/B-12)	0	6/87
N/A	* OGR Quality Assurance Requirements for High-Level Waste Form Production (OGR/B-14)	0	2/88

January 26, 1990

PROJECT LEVEL PLANS/DOCUMENTS

Document ID	Title	Revision	Effective Date
YMP/88-2A	Advance Acquisition or Assistance Plan	0	08/89
YMP/88-4	Configuration Management Plan	1	01/89
YMP/89-14	Document Tree and Explanation of Plans	0	10/24/89
YMP/89-15	Yucca Mountain Project Glossary	0	11/06/89
YMP/88-2	Project Management Plan	0	02/89
YMP/88-1	Project Plan	1	05/89
YMP/90-3	Plan for Risk/Benefit Analysis of Characterizing the Calico Hills Unit at Yucca Mountain	0	02/07/90
NNWSI/88-9	Quality Assurance Plan	3	01/12/90
NNWSI/88-15	Records Management Plan	0	07/14/88
YMP/88-11	Regulatory Document Manual Volumes 1, 2, and 3	21	01/31/90
YMP/88-13	SCP Management Plan	3	03/89
NNWSI/88-3	Systems Engineering Management Plan	0	07/88
YMP/88-18	Technical Data Management Plan	0	01/89
NNWSI/88-16	Training Management Plan	1	1/89
YMP/89-3	Review Record Memorandum ESF Title I Design Acceptability Analysis & Comparative Evaluation of Alternative ESF Locations	0	02/03/89
YMP/89-13	Technical Assessment Review Plan ESF Title I Design Acceptability Analysis and Comparative Evaluation of Alternative ESF Locations	1	10/09/89

January 26, 1990

PROJECT LEVEL PLANS/DOCUMENTS

Document ID	Title	Revision	Effective Date
QALA 1	Quality Assurance Level Assignment (QALA) for Review of Priorities for Surface Based Testing at Yucca Mountain	0	01/23/90
QAR 1	Quality Assurance Requirements (QAR) Assignment Record for Review of Priorities for Surface-Based Testing at Yucca Mountain	0	01/23/90

January 26, 1990

RADIOLOGICAL/ENVIRONMENTAL DOCUMENTS

Document ID	Title	Revision	Effective Date
SAIC 87/8000 DOE NV/10576-6 NNWSI/88-14	Radiological Monitoring Plan for the NNWSI Project Volume 1 & 2	0	05/25/88
SAIC-89/8000	YMP Radiological Field Programs Calibration Document Manual	1	06/09/89
ETP-1	Environmental Technical Procedure for Identification of Traditional Cultural Values and American Indian Consultation	0	07/15/87
SAIC 80/8013	NNWSI Radiological Environmental Monitoring Sampler Location	0	05/04/88
N/A **	NNWSI Project Environmental Radiological Monitoring Technical Procedure Manual	N/A	10/10/89
<u>VOLUME I BRANCH TECHNICAL PROCEDURES</u>			
BTP-ER-001	Preparation and Control of Environmental Radiological Monitoring Procedures	3	05/23/89
TP-ER-002	Receipt, Operation, Exchange, Termination, and Shipment of Integrating Radon Samplers	0	05/26/89
TP-ER-006	Receipt Inspection and Acceptance Testing of a Continuous Air Sampler And Associated Timer Calibration	0	05/26/89
TP-ER-007	Operation and Accuracy Verification/Calibration of Continuous Air Samplers	0	05/26/89
TP-ER-010	Preparation of Quality Control	0	05/26/89
BTP-ER-011	Radiation Safety Control Procedure (Radiation, Contamination, and Radioactive Material)	0	05/31/89

January 26, 1990

RADIOLOGICAL/ENVIRONMENTAL DOCUMENTS

Document ID	Title	Revision	Effective Date
BTP-ER-015	Environmental Monitoring Radiological Documentation Control and Distribution, General Maintenance, and Calibration of Systems	1	06/10/88
TP-ER-016	Electrical Safety Inspection of 110 Volt AC Powered Equipment	0	08/13/87
BTP-ER-017	Environmental Monitoring Radiological Plan/Reports, Analyses, Computer Program Usage and Readiness Review	0	06/10/88
BTP-ER-018	Receipt Inspection for Radiological Monitoring Program Materials and Equipment	0	08/13/87
BTP-ER-034	Response to Projected Unplanned Events	0	05/31/89
<u>VOLUME II JOB PERFORMANCE AIDS</u>			
JPA-ER-004	ESP-1 Swipe Sample Counting	0	05/23/89
JPA-ER-030	Ludlum Micro-R Meter Operation	0	05/23/89
JPA-ER-031	Ludlum Alpha Counter - Gas (LAC-G)	0	05/23/89
JPA-ER-035	ESP-1 Operation	0	05/23/89
JPA-ER-036	ESP-1 Alarm Level Setting Operation	0	05/23/89
JPA-ER-037	ESP-1 Scaler Mode Operation	0	05/23/89
JPA-ER-910	RFPB Calibration Records Database: Data Retrieval Operations	0	02/10/89
JPA-ER-911	RFPB Calibration Records Database: Data Modification Operations	0	02/10/89
JPA-ER-912	RFP Training Records Database: Data Modification Operations	0	06/01/89
JPA-ER-913	RFP Training Records Database: Data Retrieval Operations	0	06/01/89

January 26, 1990

RADIOLOGICAL/ENVIRONMENTAL DOCUMENTS

Document ID	Title	Revision	Effective Date
JPA-ER-916	RFPB Calibration Records Database: Archive Retrieval Operations	0	02/10/89
JPA-ER-917	RFP Training Records Database: Archive Retrieval Operations	0	06/01/89
 <u>VOLUME III APPENDICES</u>			
A-1	Personnel Authorized - Senior Health Physicist Authorization	8a-8c	
A-2.1	Radiological Field Programs Branch Training Requirements & Qualification Document	B	08/24/88
A-2.2	Level A: Theoretical Training Module 1 General Program Data	0	12/29/86
A-2.3	Level A: Theoretical Training Module 2 Basic Health Physics	0	12/30/86
A-2.4	Level A: Theoretical Training Module 3 Radon Monitoring	0	12/22/86
A-2.5	Level A: Theoretical Training Module 4 Airborne Radionuclides	0	12/29/86
A-2.6	Level A: Theoretical Training Module 5 Worker Safety	0	02/26/87

Note: Volumes IV and V are information manuals without revision and effective date information

January 26, 1990

SITE CHARACTERIZATION PLAN (SCP) DOCUMENTS/STUDY PLANS

Document ID	Title	Revision	Effective Date
YMP/CC-0005	Technical Planning Basis: SCP Yucca Mountain Site, Nevada Research and Development Area	0	06/21/89
<u>STUDY PLANS</u>			
8.3.1.4.2.2	Characterization of Structural Features in the Site Area	0	02/89
8.3.1.15.2.1	Characterization of the Site Ambient Stress Conditions	0	01/89
8.3.1.2.2.4	Characterization of the Yucca Mountain Unsaturated Zone Percolation Exploratory Shaft Facility Study	0	01/89
8.3.1.15.1.5	Excavation Investigations	0	01/89
8.3.1.2.2.2	Water Movement Tests	0	01/89
8.3.1.17.4.2	Evaluating the Location and Recency of Faulting near Prospective Surface Facility	0	05/89
8.3.1.5.2.1	Characterization of the Yucca Mountain Quaternary Regional Hydrology	0	06/89
8.3.1.3.2.1	Mineralogy, Petrology and Chemistry of Transport Pathways	0	06/89

January 26, 1990

YUCCA MOUNTAIN PROJECT OFFICE DOCUMENTS

Document ID	Title	Revision	Effective Date
YMPO/88-1 **	Quality Assurance Program Plan & Quality Management Procedures	2	1/12/90
N/A	Quality Management Procedures Table of Contents	N/A	11/27/89
QMP-01-01	Organization	1	05/27/88
QMP-01-02	Stop Work	0	04/11/88
QMP-02-01	Qualification, Proficiency, Indoctrination, and Training of Waste Management Project Personnel	1	09/02/88
ICN	Interim Change Notice to QMP-02-02 (ICN #2)	1	10/16/89
ICN	Interim Change Notice to QMP-02-02 (ICN #1)		09/07/89
QMP-02-02	Qualification of Quality Assurance Program Audit Personnel	1	02/22/88
ICN	Interim Change Notice to QMP-02-03 (ICN #1)		08/04/89
QMP-02-03	Management Assessment	0	07/12/89
ICN	Interim Change Notice to QMP-02-08 (ICN #1)		02/07/89
QMP-02-08	Technical Assessment Review	0	08/08/88
QMP-02-09	Development and Conduct of Training	0	03/31/89
QMP-03-01	Peer Reviews	1	01/11/89
ICN	Interim Change Notice to QMP-04-01 (ICN #1)		07/14/89
QMP-04-01	Procurement Document Control	0	04/11/88
QMP-05-01	Preparation and Control of Quality Management Procedures	1	04/11/88

January 26, 1990

YUCCA MOUNTAIN PROJECT OFFICE DOCUMENTS

Document ID	Title	Revision	Effective Date
ICN	Interim Change Notice to QMP-05-02 (ICN #1)		08/18/89
QMP-05-02	Preparation and Control of Branch Technical Procedures	0	05/27/88
QMP-05-03	Preparation and Control of the NNWSI Project QAP and WMPO QAPP	0	05/27/88
ICN	Interim Change Notice to QMP-06-02 (ICN #1)		04/02/89
QMP-06-02	Document Control	1	12/01/88
ICN	Interim Change Notice to QMP-06-03 (ICN #2)		08/01/88
ICN	Interim Change Notice to QMP-06-03 (ICN #1)		05/05/88
QMP-06-03	Document Review/Acceptance/ Approval	1	02/22/88
ICN	Interim Change Notice to QMP-07-03 (ICN #1)		11/29/89
QMP-07-03	Control of Purchased Items and Services	0	04/11/88
QMP-07-04	Supplier Evaluation/Qualified Suppliers List	0	11/29/89
QMP-15-01	Control of Nonconformances	1	05/27/88
QMP-16-01	Corrective Action	0	12/10/84
ICN	Interim Change Notice to QMP-16-02 (ICN #1)		06/23/89
QMP-16-02	Trend Analysis	2	05/27/88
QMP-16-03	Standard Deficiency Reporting System	1	06/05/89
QMP-17-01	Records Management: Record Source Implementation	1	10/30/89

January 26, 1990

YUCCA MOUNTAIN PROJECT OFFICE DOCUMENTS

Document ID	Title	Revision	Effective Date
QMP-18-01	Audit System for the Waste Management Project Office	3	10/03/88
ICN	Interim Change Notice to QMP-18-02 (ICN #5)		08/18/89
ICN	Interim Change Notice to QMP-18-02 (ICN #4)		04/20/89
ICN	Interim Change Notice to QMP-18-02 (ICN #3)		04/20/89
ICN	Interim Change Notice to QMP-18-02 (ICN #2)		04/02/89
ICN	Interim Change Notice to QMP-18-02 (ICN #1)		02/06/89
QMP-18-02	Surveillances	1	05/27/88
DOE/YMP/90-4	Implementation Plan: Review of Priorities for Surface-Based Testing at Yucca Mountain	0	01/01/90
YMP/90-1	YMP Qualified Suppliers List (QSL)	0	12/26/89
<u>BRANCH TECHNICAL PROCEDURES (BTPs)</u>			
N/A **	BTP for the Local Records Division		
BTP-RMD-001	T&MSS Local Records Center Opera.	0	01/16/89
N/A **	BTP for the Central Records Division		
BTP-RMD-002	Central Records Facility Opera.	0	01/16/89
N/A **	BTP for the Engineering & Development Division		
BTP-EDD-001	Acceptance of Documents	1	01/26/90

January 26, 1990

YUCCA MOUNTAIN PROJECT OFFICE DOCUMENTS

Document ID	Title	Revision	Effective Date
<u>BRANCH TECHNICAL PROCEDURES, CONTINUED</u>			
N/A **	Meteorological and Air Quality Monitoring Technical Procedures Manual	0	05/05/89
BTP-AQ-001	Air Quality Monitoring: Ambient	0	04/01/89
BTP-AQ-002	Air Quality Monitoring: Receiving, Acceptance Testing, and Performance Auditing of Particulate Sampling Equipment	0	04/01/89
BTP-AQ-003	Air Quality Monitoring: Filter Preparation and Control	0	04/01/89
BTP-AQ-004	Air Quality Monitoring: Calibration Checks of Particulate Sampling Equipment	0	04/01/89
BTP-AQ-005	Air Quality Monitoring: Calculating Particulate Concentrations	0	04/01/89
N/A **	Branch Technical Procedure for the Regional Studies Division	0	06/17/89
BTP-SE-001	Collecting, Analyzing, and Quality Control of Primary and Secondary Data for Use in Socioeconomics Research	0	06/17/89
N/A **	Branch Technical Procedures for the Sample Management Facility (SMF)	1	07/12/89
BTP-SMF-001	Sample Management for the Yucca Mountain Project Office	0	07/07/89
BTP-SMF-002	Transport, Receipt, and Admittance for Curation to the SMF of Borehole Samples	0	07/07/89
BTP-SMF-003	Verification of Field Logging and Documentation of Core and Cuttings	0	07/07/89
BTP-SMF-004	Physical Processing and Storage of Core and Cuttings at the SMF	0	07/07/89

January 26, 1990

YUCCA MOUNTAIN PROJECT OFFICE DOCUMENTS

Document ID	Title	Revision	Effective Date
BTP-SMF-005	Examination of Samples by Participants at the SMF	0	07/07/89
BTP-SMF-006	Removal of Whole Core and Other Specimens from Samples by the SMF for Shipment, and Remnant Return	0	07/07/89
BTP-SMF-007	Acceptance for Curation by the SMF of Selected Samples and Documentation	0	07/07/89
BTP-SMF-008	Field Logging, Handling and Documenting Borehole Samples	0	07/14/89

January 26, 1990

VENDOR MANUALS

Document ID	Title	Revision	Effective Date
N/A	Assman Psychrometer, Model 5230/5231	B	01/84
N/A	Instruction Manual for Mini-servo III Strip-chart Recorder	0	N/A
N/A	Manual for Three Position Module Enclosure, Model 1025	0	N/A
N/A	2001 Meteorological Monitoring System	0	N/A
N/A	Instruction Manual, Tower Instrumentation Elevator System, Model TS-2500	0	N/A
N/A	Manual for Precipitation Gage Wind Screen, Model 6410/6411	B	N/A
N/A	Manual for Analog Output Barometer, Model 7105-A	B	12/83
N/A	Monitor Labs 9300 Maintenance Manual	C	N/A
N/A	Monitor Labs Model 9350 Operator's Manual	B	9/27/83
1	Operations and Maintenance Manual The Wedding & Associates' PM10 Critical Flow High-Volume Sampler	0	9/17/87
2	Operations and Maintenance Manual The Wedding & Associates' PM10 Critical Flow High-Volume Sampler	0	9/17/87
3	Operations and Maintenance Manual The Wedding & Associates' PM10 Critical Flow High-Volume Sampler	0	9/17/87
4	Operating Manual--The Wedding & Associates' TSP Critical Flow High Volume Sampler	0	10/86
5	Operating Manual--The Wedding & Associates' TSP Critical Flow High Volume Sampler	0	10/86

January 26, 1990

VENDOR MANUALS

Document ID	Title	Revision	Effective Date
6	Operating Manual--The Wedding & Associates' TSP Critical Flow High Volume Sampler	0	10/86
S1	CR10 Measurement and Control Module	0	7/88
S2	CR10 Measurement and Control Module	0	7/88
S3	CR10 Measurement and Control Module	0	7/88
S4	CR10 Operator's Manual	0	N/A
S5	CR10 Measurement and Control Module	0	7/88
S6	CR10 Measurement and Control Module Operator's Manual	0	7/88
S1	Climatronics Instruction Manual	0	N/A
S2	Climatronics Instruction Manual	0	N/A
S3	Climatronics Instruction Manual	0	N/A
S4	Climatronics Instruction Manual	0	N/A
S5	Climatronics Instruction Manual	0	N/A
S6	Climatronics Instruction Manual	0	N/A
E3188003	Calibrator Work Sheet for the Wedding & Associates Pressure Transfer Standard Calibrator	0	N/A
0740880557UTS	Look-Up Table for Use in Determination 0 of Volumetric Flow Rate for the Wedding & Associates' Critical Flow High Volume Sampler		N/A
0740880558UTS	Look-Up Table for Use in Determination 0 of Volumetric Flow Rate for the Wedding & Associates' Critical Flow High Volume Sampler		N/A
0740880559UTS	Look-Up Table for Use in Determination 0 of Volumetric Flow Rate for the Wedding & Associates' Critical Flow High Volume Sampler		N/A

January 26, 1990

VENDOR MANUALS

Document ID	Title	Revision	Effective Date
0740880563U	Look-Up Table for Use in Determination 0 of Volumetric Flow Rate for the Wedding & Associates' Critical Flow High Volume Sampler		N/A
0740880564U	Look-Up Table for Use in Determination 0 of Volumetric Flow Rate for the Wedding & Associates' Critical Flow High Volume Sampler		N/A
0740880565U	Look-Up Table for Use in Determination 0 of Volumetric Flow Rate for the Wedding & Associates' Critical Flow High Volume Sampler		N/A