

TRANSMITTAL OF MEETING HANDOUT MATERIALS FOR IMMEDIATE PLACEMENT IN THE PUBLIC DOMAIN

*This form is to be filled out (typed or hand-printed) by the person who announced the meeting (i.e., the person who issued the meeting notice). The completed form, and the attached copy of meeting handout materials, will be sent to the Document Control Desk on the same day of the meeting; under no circumstances will this be done later than the working day after the meeting.
Do not include proprietary materials.*

DATE OF MEETING

05/16/2003

The attached document(s), which was/were handed out in this meeting, is/are to be placed in the public domain as soon as possible. The minutes of the meeting will be issued in the near future. Following are administrative details regarding this meeting:

Docket Number(s)	<u>Project 690</u>
Plant/Facility Name	<u>NEI License Renewal</u>
TAC Number(s) (if available)	<u></u>
Reference Meeting Notice	<u>05/01/03</u>
Purpose of Meeting (copy from meeting notice)	<u>NRC LRSC - NEI Renewal Working Group meeting on</u> <u>renewal applications, generic renewal activities, and</u> <u>limiting the number of applications under review.</u>

NAME OF PERSON WHO ISSUED MEETING NOTICE

Stephen T. Hoffman

TITLE

Sr. Project Manager

OFFICE

NRR

DIVISION

DRIP

BRANCH

RLEP

Distribution of this form and attachments:

Docket File/Central File

PUBLIC

DF01

AGENDA
 NRC LICENSE RENEWAL MEETING WITH NEI
 MAY 16, 2003


I. NRC License Renewal Steering Committee and the NEI License Renewal Working Group

A. Status of applications	NEI Working Group	1:00 p.m. - 1:30 p.m.
<ul style="list-style-type: none"> (1) McGuire, 1 & 2, and Catawba, 1 & 2 (2) Peach Bottom, 2 & 3 (3) St. Lucie, 1 & 2 (4) Fort Calhoun (5) H.B. Robinson, 2 (6) R.E. Ginna (7) Virgil C. Summer (8) Dresden, 2 & 3, and Quad Cities, 1 & 2 		
B. NEI reorganization and project management	NEI	1:30 p.m. - 1:35 p.m.
C. Lessons learned and license renewal guidance development	NEI/NRC	1:35 p.m. - 2:00 p.m.
<ul style="list-style-type: none"> (1) Renewal application standardization (2) Update of industry guidance NEI 95-10 (3) Interim staff guidance status (4) Application review cost comparisons (5) Generic Environmental Impact Statement update and environmental issues 		
D. License renewal interest	NRC	2:00 p.m. - 2:25 p.m.
<ul style="list-style-type: none"> (1) Future renewal application submittals (2) Limiting of renewal reviews 		
E. Public participation	Members of the public	2:25 p.m. - 2:30 p.m.
F. Summary	NRC	2:30 p.m. - 2:35 p.m.
<hr/>		
Break		2:35 p.m. - 2:50 p.m.

II. NEI and NRC staff discussions

A. Limiting the number of applications under review by the NRC	NRC/NEI	2:50 p.m. - 3:55 p.m.
B. Public participation	Members of the public	3:55 p.m. - 4:00 p.m.
C. Adjourn		4:00 p.m.

Single Site LR Review Cumulative FTE



05/12/2003

CO1

LR GEIS UPDATE PROJECT

Part 51 Rule Change Issued in 1996, Committed NRC to Update NUREG-1437, License Renewal Generic Environmental Impact Statement (LR GEIS), on 10-year Cycle

Effort Initiated in FY-2003

- **Publish Notice of Intent to Update the GEIS and Conduct Scoping (Target: June 2003)**
- **Conduct scoping meetings in each region (Target: July 2003)**
- **Issue Draft EIS (Target: 2005)**
- **Issue Final EIS and rule change, if needed (Target: 2006)**

Goals Include

- **Preserve stability and enhance effectiveness in environmental review area**
- **Early and active stakeholder involvement**
- **Establish criteria to consider changes**

Projected Schedule of License Renewal Applications Through FY06

Slot	Plant	Submit	FY02				FY03				FY04				FY05				FY06			
			1Q	2Q	3Q	4Q	1Q	2Q	3Q	4Q	1Q	2Q	3Q	4Q	1Q	2Q	3Q	4Q	1Q	2Q	3Q	4Q
FY01																						
1	North Anna 1,2	May-01	■	■	■	■	■	■	■	■												
2	Surry 1,2	May-01	■	■	■	■	■	■	■	■												
3	Catawba 1, 2	Jun-01	■	■	■	■	■	■	■	■	■	■	■	■								
4	McGuire 1,2	Jun-01	■	■	■	■	■	■	■	■	■	■	■	■								
5	Peach Bottom2,3	Jul-01	■	■	■	■	■	■	■	■	■	■	■	■								
FY02																						
1	St. Lucie 1,2	Nov-01	■	■	■	■	■	■	■	■	■	■	■	■								
2	Fort Calhoun	Jan-02	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■				
3	Robinson 2	Jun-02		■	■	■	■	■	■	■	■	■	■	■	■	■	■	■				
4	Ginna	Aug-02			■	■	■	■	■	■	■	■	■	■	■	■	■	■				
5	Summer	Aug-02			■	■	■	■	■	■	■	■	■	■	■	■	■	■				
FY03																						
1	Dresden 2,3	Jan-03					■	■	■	■	■	■	■	■	■	■	■	■				
2	Quad Cities 1,2	Jan-03					■	■	■	■	■	■	■	■	■	■	■	■				
3	Farley 1,2	Sep-03									■	■	■	■	■	■	■	■				
4	ANO-2	Sep-03									■	■	■	■	■	■	■	■				
FY04																						
1	Nine Mile Pt. 1,2	Oct-03									■	■	■	■	■	■	■	■				
2	D.C. Cook 1,2	Nov-03									■	■	■	■	■	■	■	■				
3	Browns Ferry 1,2,3	Dec-03									■	■	■	■	■	■	■	■				
4	Millstone 2,3	Jan-04									■	■	■	■	■	■	■	■				
5	Unannounced 1,2	Feb-04									■	■	■	■	■	■	■	■				
6	Beaver Valley 1,2	Sep-04									■	■	■	■	■	■	■	■				
FY05																						
1	Unannounced 1	Oct-04													■	■	■	■	■	■	■	■
2	Brunswick 1,2	Dec-04													■	■	■	■	■	■	■	■
3	Davis-Besse	Dec-04													■	■	■	■	■	■	■	■
4	Pilgrim 1	Dec-04													■	■	■	■	■	■	■	■
5	Unannounced 1	2Q													■	■	■	■	■	■	■	■
6	Entergy Plant	Jul-05													■	■	■	■	■	■	■	■
FY06																						
1	Projected	Oct-05																	■	■	■	■
2	Projected	Nov-05																	■	■	■	■
3	Entergy Plant	Dec-05																	■	■	■	■
4	Unannounced 1	Mar-06																	■	■	■	■
5	Susquehanna 1,2	4Q																	■	■	■	■
6	Entergy Plant	Jul-06																	■	■	■	■

- Application under review - NO HEARING (22 months)
- Application under review - Opportunity for HEARING PENDING (30 months)
- Application under review - Opportunity for HEARING GRANTED (30 months)
- Planned Applications - Schedule NO HEARING (22 months)

Changes since Feb. 12, 2003 meeting:


1. Susquehanna submittal changed from 2QFY05 to 4QFY06 eliminating Projected Jan-06.
2. Unannounced1 Jun-05 changed to Entergy Plant Jul-05.
3. Projected Dec-05 changed to Entergy Plant Dec-05.
4. Removed Projected Feb-06 to add Entergy Plant Jul-06.
5. Dresden and Quad Cities changed to 22 month schedule.

Date: May 14, 2003

LRA Review Resources

- FY 2004 Resources Impacted by Unanticipated Reactive Efforts
 - 486 Direct FTE
- Four Major Programs - ~ 67%
 - Reactor Oversight Program (Baseline and Reactives)
 - Licensing
 - License Renewals (All applications)
 - New Reactor Licensing (Pre-application Reviews; Early Site Permits; Design Certifications; Combined License)
- Options to Fund Reactive Efforts
 - Reduce “Other” Program Resources
 - Rulemaking ~ 50%
 - Topical Reports ~ 50%
 - Process Improvements ~ 50%
 - Reduce LRA Resources
 - Limit Number of Applications Under Review to Eight

NRR Program Resources (FTE)








Others Include:


- Rulemaking/Risk-Informed Initiatives
- Topical Reports
- Events/Operating Experience
- Training/Development
- Industry Interface & Issue Resolution
- Vulnerability Assessment
- Research & Test Reactors
- Process Improvement
- International Activities

■ Licensing ■ License Renewal ■ Rx Oversight Program ■ New Reactors ■ Others

Projected Schedule of License Renewal Applications Through FY06 with Capping at 8 Applications

Slot	Plant	Planned Submit	Start Review	Delay mons.	FY02				FY03				FY04				FY05				FY06			
					1Q	2Q	3Q	4Q	1Q	2Q	3Q	4Q	1Q	2Q	3Q	4Q	1Q	2Q	3Q	4Q	1Q	2Q	3Q	4Q
FY01																								
1	North Anna 1,2	May-01			[Dark Blue]				[Dark Blue]															
2	Surry 1,2	May-01			[Dark Blue]				[Dark Blue]															
3	Catawba 1, 2	Jun-01			[Dark Blue]				[Dark Blue]				[Yellow]											
4	McGuire 1,2	Jun-01			[Dark Blue]				[Dark Blue]				[Yellow]											
5	Peach Bottom2,3	Jul-01			[Dark Blue]				[Dark Blue]															
FY02																								
1	St. Lucie 1,2	Nov-01			[Dark Blue]				[Dark Blue]				[Dark Blue]											
2	Fort Calhoun	Jan-02			[Dark Blue]				[Dark Blue]				[Dark Blue]											
3	Robinson 2	Jun-02			[Dark Blue]				[Dark Blue]				[Dark Blue]											
4	Ginna	Aug-02			[Dark Blue]				[Dark Blue]				[Dark Blue]											
5	Summer	Aug-02			[Dark Blue]				[Dark Blue]				[Dark Blue]											
FY03																								
1	Dresden 2,3	Jan-03			[Dark Blue]				[Dark Blue]				[Dark Blue]				[Light Blue]							
2	Quad Cities 1,2	Jan-03			[Dark Blue]				[Dark Blue]				[Dark Blue]				[Light Blue]							
3	Farley 1,2	Sep-03			[Dark Blue]				[Dark Blue]				[Dark Blue]				[Red]							
4	ANO-2	Sep-03			[Dark Blue]				[Dark Blue]				[Dark Blue]				[Red]							
FY04																								
1	Nine Mile Pt. 1,2	Oct-03	Dec-03	2									[Red]				[Red]							
2	D.C. Cook 1,2	Nov-03	May-04	6									[Red]				[Red]							
3	Browns Ferry 1,2,3	Dec-03	Jul-04	7									[Red]				[Red]							
4	Millstone 2,3	Jan-04	Jul-04	6									[Red]				[Red]							
5	Unannounced 1,2	Feb-04	Nov-04	9									[Red]				[Red]							
6	Beaver Valley 1,2	Sep-04	Nov-04	2									[Red]				[Red]							
FY05																								
1	Unannounced 1	Oct-04	Jul-05	9									[Red]				[Red]							
2	Brunswick 1,2	Dec-04	Jul-05	7									[Red]				[Red]							
3	Davis-Besse	Dec-04	Oct-05	10									[Red]				[Red]							
4	Pilgrim 1	Dec-04	Mar-06	15									[Red]				[Red]							
5	Unannounced 1	2Q	May-06	16									[Red]				[Red]							
6	Unannounced 1	Jun-05	May-06	11									[Red]				[Red]							
FY06																								
1	Projected	Oct-05	Sep-06	11													[Red]							
2	Projected	Nov-05	Sep-06	10													[Red]							
3	Projected	Dec-05	Jun-07	18													[Red]							
4	Projected	Jan-06	Jun-07	17													[Red]							
5	Unannounced 1	Mar-06	Aug-07	17													[Red]							
6	Susquehanna 1,2	4Q	Jan-08	18													[Red]							

-  Application under review - NO HEARING (22 months)
-  Application under review - Opportunity for HEARING PENDING (30 months)
-  Application under review - Opportunity for HEARING GRANTED (30 months)
-  Planned Applications - Schedule NO HEARING (22 months)
-  8 Cap - Delay of Submittal

 8 Cap - Delay of Completion
Changes:
 Reflection of 8 cap.

Date: May 1, 2003

C03