



Department of Energy
Office of Civilian Radioactive Waste Management
Yucca Mountain Site Characterization Office
P.O. Box 98608
Las Vegas, NV 89193-8608

MAR 21 1995

L. Dale Foust
Technical Project Officer
for Yucca Mountain
Site Characterization Project
TRW Environmental Safety Systems, Inc.
Bank of America Center, Suite P-110
101 Convention Center Drive
Las Vegas, NV 89109

APPROVAL OF CORRECTIVE ACTION EXTENSION REQUEST FOR CORRECTIVE ACTION REQUEST (CAR) YM-94-066 RESULTING FROM YUCCA MOUNTAIN QUALITY ASSURANCE DIVISION'S AUDIT YMP-94-01 OF THE CIVILIAN RADIOACTIVE WASTE MANAGEMENT SYSTEM MANAGEMENT AND OPERATING CONTRACTOR (SCPB: N/A)

Reference: Ltr, Foust to Barnes, dtd 3/8/95

The referenced letter requested that the corrective action due date for CAR YM-94-066 be extended to March 28, 1995. Please be advised that this request will be approved with the Office of Civilian Radioactive Waste Management's (OCRWM) new policy requiring the concurrence of the OCRWM Director, Office of Quality Assurance, and the Yucca Mountain Site Characterization Office Project Manager as the second extension request. Be advised additional requests will be escalated through OCRWM management.

If you have any questions, please contact either Robert B. Constable at 794-7945 or Kenneth O. Gilkerson at 794-7738.

Richard E. Spence, Director
Yucca Mountain Quality Assurance Division

YMQAD:RBC-2478

CC:

T. A. Wood, HQ (RW-14) FORS
~~U. G. Spraul~~, NRC, Washington, DC
W. L. Belke, NRC, Las Vegas, NV
S. W. Zimmerman, NWPO, Carson City, NV
D. G. Sult, YMQAD/QATSS, Las Vegas, NV
R. L. Robertson, M&O, Vienna, VA
Richard Jiu, M&O, Las Vegas, NV
R. P. Ruth, M&O, Las Vegas, NV

YMP-5

270000
9503280246 950321
PDR WASTE
WM-11 PDR

102.7
WM-11
NAD3/10