



Department of Energy  
Washington, DC 20585

QA: L

NOV 12 1997

L. D. Foust, Technical Project Officer  
for Yucca Mountain Site  
Characterization Project  
TRW Environmental Safety Systems, Inc.  
1180 Town Center Drive, M/S 423  
Las Vegas, NV 89134

APPROVAL OF EXTENSION REQUEST FOR DEFICIENCY REPORT  
(DR) K/PB-97-D-009

Reference: Ltr, Morris to Morgan, dtd 10/23/97

The referenced letter requested that the due date for DR K/PB-97-D-009 be extended to December 12, 1997. Please be advised that this date is acceptable to the Office of Quality Assurance. As the first request for extension on this DR, the new due date is accepted in accordance with Administrative Procedure 16.1Q, Revision 2.

Please be advised additional requests will be escalated through the Office of Civilian Radioactive Waste Management.

If you have any questions, please contact either James Blaylock at (702) 794-1420 or Lawrence W. McGrath at (702) 794-1431.

*R.W. Clark*  
For Donald G. Horton, Director  
Office of Quality Assurance

OQA:JB-0289

- cc:
- T. A. Wood, DOE/HQ (RW-55) FORS
- J. O. Thoma, NRC, Washington, DC
- W. L. Belke, NRC, Las Vegas, NV
- S. W. Zimmerman, NWPO, Carson City, NV
- B. R. Justice, M&O, Las Vegas, NV
- R. A. Morgan, M&O, Las Vegas, NV
- H. R. Cox, M&O, Las Vegas, NV
- D. G. Sult, OQA/QATSS, Las Vegas, NV
- L. W. McGrath, OQA/QATSS, Las Vegas, NV
- R. W. Clark, DOE/OQA, Las Vegas, NV

*NH 33*  
*1/0*  
*WM-11*  
*102.7*

9711180041 971112  
PDR WASTE  
WM-11 PDR  
170111

*Recup: NMSS/PAAL*

