

**AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT** 1. CONTRACT ID CODE PAGE OF PAGES

2. AMENDMENT/MODIFICATION NO. 3. EFFECTIVE DATE 4. REQUISITION/PURCHASE REQ. NO. 5. PROJECT NO. (If applicable)

1 6-24-2003 ADM-03-157

6. ISSUED BY CODE 7. ADMINISTERED BY (If other than Item 6) CODE

U.S. Nuclear Regulatory Commission  
Div of Contracts  
Two White Flint North - MS T-7-I-2  
Washington, DC 20555

U.S. Nuclear Regulatory Commission  
Div of Contracts  
Two White Flint North - MS T-7-I-2  
Washington, DC 20555

8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code) (X) 9A. AMENDMENT OF SOLICITATION NO.

Techniarts Engineering, Inc.  
PMB 174  
8604 Second Avenue  
Silver Spring,  
MD 20910

RS-ADM-03-157

9B. DATED (SEE ITEM 11)

10A. MODIFICATION OF CONTRACT/ORDER NO.  
DR-10-03-157

10B. DATED (SEE ITEM 13)  
01-17-2003

CODE FACILITY CODE X

**11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS**

The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers  is extended,  is not extended. Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing Items 8 and 15, and returning \_\_\_\_\_ copies of the amendment; (b) By acknowledging receipt of this amendment of each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required) 31X0200 34015511306 D2394 252A \$3,000

**13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS, IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.**

(X) A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:

D. OTHER (Specify type of modification and authority) Unilateral Section A.3

X

**E. IMPORTANT:** Contractor  is not,  is required to sign this document and return \_\_\_\_\_ copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

The purpose of this modification is to exercise CLINs 0002a and 0002b described on the attached continuation sheet. Accordingly, CLINs 2a and 2b are hereby exercised increasing the contract price by \$3000 from \$15,000 to \$18,000.

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print) 16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)

15B. CONTRACTOR/OFFEROR 15C. DATE SIGNED 16B. UNITED STATES OF AMERICA 16C. DATE SIGNED

(Signature of person authorized to sign) BY Stephen M. Pool (Signature of Contracting Officer) 06-24-2003

Purchase Order Number DR-10-03-157 Mod 1

1. The options for this purchase order are exercised as follows.

**Option III C) 1. OPTION FOR A COMPREHENSIVE "PERFORMANCE SPECIFICATION" PURCHASE DESCRIPTION OF THE TECHNICAL-SOLUTIONS NRC SELECTS FOR IMPLEMENTATION IN THE COMMISSION HEARING ROOM:**

The NRC has reviewed the Contractor's Assessment and Report for the NRC Commission Room AV system, #0002A, dated 5/27/03. The NRC has decided to pursue implementation of the following technical solutions proposed by the Contractor in this report:

- Sound System - replace all mixers and amplifiers, remove or bypass "talk switches" on table microphones
- Video System - rebuild current system utilizing existing cameras and Videotek Prodigy switcher and identify other required components.

The Contractor shall proceed with providing NRC with draft PERFORMANCE SPECIFICATION purchase descriptions for the technical solutions proposed for the sound system and video system. The draft purchase descriptions are due within two weeks of the receipt of this contract modification.

**Option III C) 2. OPTION FOR A COMPREHENSIVE "PERFORMANCE SPECIFICATION" PURCHASE DESCRIPTION OF THE TECHNICAL-SOLUTIONS NRC SELECTS FOR IMPLEMENTATION IN THE Auditorium:**

The NRC has reviewed the Contractor's Assessment and Report for the NRC Auditorium AV system, #0001A, dated 5/27/03. The NRC has decided to pursue implementation of the following technical solutions proposed by the Contractor in this report:

- Lighting - install a third lighting pipe, electrical outlets, and lighting fixtures (including dimmers)
- Video Projector - install new projector with XGA or better resolution, 3000 lumens light output and a wide angle lens.
- Video Display - install video equipment including VCR, DVD, PowerPoint interface and relocate VTC equipment, .
- Video System - reconfigure video system in the control room to enable single operation of all equipment

The Contractor shall proceed with providing NRC with draft PERFORMANCE SPECIFICATION purchase descriptions for the technical solutions proposed for the lighting, video projector, video display, and video system. The draft performance specifications are due within two weeks of the receipt of this contract modification.

<b>AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT</b>	1. CONTRACT ID CODE	PAGE OF PAGES
---	---------------------	---------------

2. AMENDMENT/MODIFICATION NO. <b>1</b>	3. EFFECTIVE DATE <b>6-24-2003</b>	4. REQUISITION/PURCHASE REQ. NO. <b>ADM-03-157</b>	5. PROJECT NO. (if applicable)
---	---------------------------------------	---	--------------------------------

6. ISSUED BY U.S. Nuclear Regulatory Commission Div of Contracts Two White Flint North - MS T-7-I-2  Washington, DC 20555	7. ADMINISTERED BY (If other than Item 6) U.S. Nuclear Regulatory Commission Div of Contracts Two White Flint North - MS T-7-I-2  Washington, DC 20555
--	---

8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code)  Techniarts Engineering, Inc. PMB 174 8604 Second Avenue Silver Spring, MD 20910	(X)	9A. AMENDMENT OF SOLICITATION NO. <b>RS-ADM-03-157</b>
		9B. DATED (SEE ITEM 11)
		10A. MODIFICATION OF CONTRACT/ORDER NO. <b>DR-10-03-157</b>
		10B. DATED (SEE ITEM 13)
CODE	FACILITY CODE	X <b>01-17-2003</b>

**11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS**

The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers  is extended,  is not extended. Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods:

(a) By completing Items 8 and 15, and returning \_\_\_\_\_ copies of the amendment; (b) By acknowledging receipt of this amendment of each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required) **31X0200 34015511306 D2394 252A \$3,000**

**13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS, IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.**

(X)	A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.
	B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).
	C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:
X	D. OTHER (Specify type of modification and authority) <b>Unilateral Section A.3</b>

**E. IMPORTANT:** Contractor  is not,  is required to sign this document and return \_\_\_\_\_ copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

The purpose of this modification is to exercise CLINs 0002a and 0002b described on the attached continuation sheet. Accordingly, CLINs 2a and 2b are hereby exercised increasing the contract price by \$3000 from \$15,000 to \$18,000.

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print)	16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) <b>Stephen M. Pool</b>
15B. CONTRACTOR/OFFEROR  (Signature of person authorized to sign)	15C. DATE SIGNED
16B. UNITED STATES OF AMERICA BY _____ (Signature of Contracting Officer)	16C. DATE SIGNED <b>06-24-2003</b>

Purchase Order Number DR-10-03-157 Mod 1

1. The options for this purchase order are exercised as follows.

**Option III C) 1. OPTION FOR A COMPREHENSIVE "PERFORMANCE SPECIFICATION" PURCHASE DESCRIPTION OF THE TECHNICAL-SOLUTIONS NRC SELECTS FOR IMPLEMENTATION IN THE COMMISSION HEARING ROOM:**

The NRC has reviewed the Contractor's Assessment and Report for the NRC Commission Room A/V system, #0002A, dated 5/27/03. The NRC has decided to pursue implementation of the following technical solutions proposed by the Contractor in this report:

- Sound System - replace all mixers and amplifiers, remove or bypass "talk switches" on table microphones
- Video System - rebuild current system utilizing existing cameras and Videotek Prodigy switcher and identify other required components.

The Contractor shall proceed with providing NRC with draft PERFORMANCE SPECIFICATION purchase descriptions for the technical solutions proposed for the sound system and video system. The draft purchase descriptions are due within two weeks of the receipt of this contract modification.

**Option III C) 2. OPTION FOR A COMPREHENSIVE "PERFORMANCE SPECIFICATION" PURCHASE DESCRIPTION OF THE TECHNICAL-SOLUTIONS NRC SELECTS FOR IMPLEMENTATION IN THE Auditorium:**

The NRC has reviewed the Contractor's Assessment and Report for the NRC Auditorium A/V system, #0001A, dated 5/27/03. The NRC has decided to pursue implementation of the following technical solutions proposed by the Contractor in this report:

- Lighting - install a third lighting pipe, electrical outlets, and lighting fixtures (including dimmers)
- Video Projector - install new projector with XGA or better resolution, 3000 lumens light output and a wide angle lens.
- Video Display - install video equipment including VCR, DVD, PowerPoint interface and relocate VTC equipment, .
- Video System - reconfigure video system in the control room to enable single operation of all equipment

The Contractor shall proceed with providing NRC with draft PERFORMANCE SPECIFICATION purchase descriptions for the technical solutions proposed for the lighting, video projector, video display, and video system. The draft performance specifications are due within two weeks of the receipt of this contract modification.