

101

C²

WM Record File

101

WM Project

10

Docket No. _____

PDR

LPDR

Distribution

- WM SA
- WMP r/f
- NMSS r/f
- CF
- REBrowning
- MJBell
- PAI tomare
- LBHigginbotham
- MRKnapp
- LBarrett
- HJMiller
- JLinehan
- JKennedy
- SCoplan
- RRBoyle
- RJWright & r/f
- RJohnson

JOBunting
 JTGreeves
 PDR
 LPDR

Distribution: _____

OCT 9 0 1984

(Return to WM, 623-SS)

**MEMORANDUM FOR: Hubert J. Miller, Chief
 Repository Projects Branch
 Division of Waste Management**

**FROM: Robert J. Wright
 Repository Projects Branch
 Division of Waste Management**

SUBJECT: BWIP SCHEDULE

The following schedule of repository activities was provided by DOE-Richland:

- 1984
12/20 Draft EA released.
- 1985
Early Jan. Public meeting on draft EA.
3/20 Comment period ends.
6/20 EA issued.
7/5 Sites for characterization recommended to president.
9/5 President approves sites.
9/20 BWIP draft SCP issued.
(if BWIP is selected for characterization)
12/20 Comment period ends.
- 1986
1/20 Comments reviewed, especially with respect to Exploratory Shaft.
1/20 Construction of ES starts.

ORIGINAL SIGNED BY

**Robert J. Wright
 Repository Projects Branch
 Division of Waste Management**

B412030545 B41030
 PDR WASTE
 WM-10 PDR

| | | | | | | |
|---------|----------|----------|--|--|--|------|
| OFFICE | WMP:ejc | WMP | | | | |
| SURNAME | RJWright | HJMiller | | | | |
| DATE | 10/20/84 | 10/1/84 | | | | 1031 |