

101
102
106
406.1.10/ETT/84/04/25/0

WM Record File
101

WM Project 10
Docket No. _____
PDR
LPDR

- 1 -
MAY 3 1984

Distribution: _____

(Return to WM, 623-SS) C2

MEMORANDUM FOR: Those on Attached List
FROM: Hubert J. Miller, Chief
Repository Projects Branch
Division of Waste Management
SUBJECT: CURRENT SCHEDULE OF DOE/NRC TECHNICAL MEETINGS

Attached is the current list of Technical Meetings on repository licensing which are tentatively established with DOE. However, several additional meetings are in the process of organization and scheduling and the schedule shown is subject to change. This schedule is being updated and distributed at least bi-weekly to reflect changes.

ORIGINAL SIGNATURE
Hubert J. Miller

Hubert J. Miller, Chief
Repository Projects Branch
Division of Waste Management

Enclosure:
As stated

Distribution:
WM s/f: 406.1.10 ✓
PDR
NMSS r/f
WMRP r/f
CF

8406080110 840503
PDR WASTE
WM-10 PDR

OFC	: WMRP:ett	: WMRP	: WMRP	: WMRP	: WMRP	: WMRP	:	:
NAME	: ETTana	: CLPistiglio	: KStablein	: RLJohnson	: RJWright	: HJMiller	:	:
DATE	: 4/30/84	: 4/ /84	: 4/1/84	: 4/1/84	: 4/1/84	: 5/3/84	:	:

00828

SCHEDULE FOR HLW
LICENSING MEETINGS

ITEM	LEAD	LOCATION	DATE
I. Site Technical Meeting			
1. BWIP	Wright		
Waste Form and Package (Pre Meeting 4/26)	Wick	NRC Silver Spring, MD	5/8/84
Hydrology Testing (Pre Meeting 6/11)	Kearney	NRC Silver Spring, MD	6/12/84
Quality Assurance (Pre Meeting TBD)	Kennedy	BWIP Hanford, WA	June 84
Design (Pre Meeting TBD)	Greeves	NRC Silver Spring, MD	July 84
Geochemistry Data Review (Pre Meeting TBD)	Knapp	BWIP Hanford, WA	TBD
Geology Data Review (Pre Meeting TBD)	Justus	BWIP Hanford, WA	TBD
2. SRPO*	Linehan/Johnson		
Geology (Pre Meeting)	Justus	Columbus, Ohio Silver Spring, MD	TBD
Design/Rock Mechanics (Pre Meeting)	Greeves	Columbus, Ohio Silver Spring, MD	TBD
Hydrology (Pre Meeting TBD)	Knapp	Columbus, Ohio Silver Spring, MD	5/15/84
Geochemistry (Pre Meeting)	Justus	Columbus, Ohio Silver Spring, MD	TBD
Performance Assessment (Pre Meeting)	Logsdon	Columbus, Ohio Silver Spring, MD	TBD

ITEM	LEAD	LOCATION	DATE
3. NNWSI*	Coplan		
Geochemistry (Pre Meeting TBD)	Justus	Los Alamos, NM Los Alamos, NM	7/10-13/84
Performance Assessment (Pre Meeting TBD)	Logsdon	Albuquerque, NM Silver Spring, MD	TBD
Quality Assurance (Pre Meeting TBD)	Coplan	Las Vegas, NV Silver Spring, MD	TBD
Design (Pre Meeting TBD)	Greeves	Albuquerque, NM Silver Spring, MD	7/17-19/84
Hydrogeology (Pre Meeting TBD)	Knapp	Denver, CO Denver, CO	7/23-25/84

* Once the DOE schedule for the submittal of the EA's is confirmed, the workshops dates will be established.