

July 16, 2003

MEMORANDUM TO: Ledyard Marsh, Director
Division of Licensing Project Management

THRU: Cornelius F. Holden, Director /RA/
Project Directorate I
Division of Licensing Project Management

FROM: Robert M. Pulsifer, Project Manager, Section 2 /RA/
Project Directorate I
Division of Licensing Project Management

SUBJECT: REPORT ON THE STATUS OF OPEN TIAs ASSIGNED TO NRR

The attached graph and tables give the status of open TIAs assigned to NRR as of June 31, 2003.

Since the last status report, one draft TIA was sent to a region, no draft TIAs were returned from a region, no TIAs were completed and no TIAs were opened. Of the four open TIAs, the following divisions are the current action holder: DE - 1*, DSSA - 1*, and DLPM - 3.

There are no TIA draft responses that are presently late that affect TIA goals.

There are two TIA draft responses due within the next two months (up to 09/01/03) that affect TIA goals. (Byron 2003-02 due 08/30/03 and Prairie Island 2001-10 due 08/1/03)

* DE and DSSA share TIA 2003-03.

Attachments: 1. Graph of TIA Status
2. Table 1 - Summary Data
3. Table 2 - Open TIAs Assigned to NRR (by plant name)
4. Table 3 - Closed TIAs Assigned to NRR - FY03 YTD (by TIA Number)

cc w/atts: See next page

July 16, 2003

MEMORANDUM TO: Ledyard Marsh, Director
Division of Licensing Project Management

THRU: Cornelius F. Holden, Director /RA/
Project Directorate I
Division of Licensing Project Management

FROM: Robert M. Pulsifer, Project Manager, Section 2 /RA/
Project Directorate I
Division of Licensing Project Management

SUBJECT: REPORT ON THE STATUS OF OPEN TIAs ASSIGNED TO NRR

The attached graph and tables give the status of open TIAs assigned to NRR as of June 31, 2003.

Since the last status report, one draft TIA was sent to a region, no draft TIAs were returned from a region, no TIAs were completed and no TIAs were opened. Of the four open TIAs, the following divisions are the current action holder: DE - 1*, DSSA - 1*, and DLPM - 3.

There are no TIA draft responses that are presently late that affect TIA goals.

There are two TIA draft responses due within the next two months (up to 09/01/03) that affect TIA goals. (Byron 2003-02 due 08/30/03 and Prairie Island 2001-10 due 08/1/03)

* DE and DSSA share TIA 2003-03.

- Attachments: 1. Graph of TIA Status
2. Table 1 - Summary Data
3. Table 2 - Open TIAs Assigned to NRR (by plant name)
4. Table 3 - Closed TIAs Assigned to NRR - FY03 YTD (by TIA Number)

cc w/atts: See next page

ADAMS Accession Number: ML031970040

OFFICE	PDI-2/PM	PD/ PDI
NAME	RPulsifer	CHolden
DATE	7/8/03	7/10/03

OFFICIAL RECORD COPY


Date: July 16, 2003

SUBJECT: REPORT ON THE STATUS OF OPEN TIAs ASSIGNED TO NRR

DISTRIBUTION:

PDI-2 R/F
J. Wiggins, RI
B. Platchek, RI
R. Blough, RI
W. Lanning, RI
J. Barnes, RII
V. McCree, RII
L. Plisco, RII
J. Caldwell, RIII
R. Lanksbury, RIII
G. Grant, RIII
J. Grobe, RIII
C. Pederson, RIII
D. Chamberlain, RIV
T.P. Gwynn, RIV
A. Howell, RIV
NRR BCs, SCs and PDs (by e-mail)
B. Boger
D. Matthews
M. Johnson
C. Carpenter
C. Grimes
E. Leeds
R. Perch
J. Andersen
R. Pulsifer
B. Sheron
C. Holden
G. Dick
M. Thadani
J. Lamb
E. Brown
J. Clifford

TIA STATUS



**TABLE 1 - SUMMARY DATA
FY2003**

	New TIAs		Draft TIAs sent to Region for review		Draft TIAs returned from Region		Closed TIAs (Final response issued)		Open TIAs	Draft By Original Due Date (A)**	Late* TIAs FY-03 (B)	Percent by Original Due Date (A/A+B)
	June 03	FY-03	June 03	FY-03	June 03	FY-03	June 03	FY-03				
Region I	0	0	0	1	0	1	0	1	0	1	0	
Region II	0	1	0	2	0	2	0	2	1	2	0	
Region III	0	2	0	1	0	2	0	4	2	2	0	
Region IV	0	0	1	1	0	0	0	0	1	1	0	
Total	0	3	1	5	0	5	0	7	4	6	0	100%*

* An NRR goal is to complete 80% by latest scheduled due date. TIA Office Instruction COM-106, Rev. 1, issued December 24, 2002 states, "The TIA response date or scheduled due date is considered to be the date when the draft TIA response is provided to the requesting organization."

** (A) is TIAs closed or draft sent by initial requested completion date.

OPEN TIAs ASSIGNED TO NRR (by Plant Name) Table 2

PLANT	TIA # - MEMO DATE	TAC#/TITLE	INITIAL AGREED COMPL. DATE	CURRENT AGREED COMPL DATE*	ACTION HOLDER	AGE (mo's)	SE EVAL. INPUT	STATUS/ OTHER REMARKS	BILLED TO DATE (HRS)
BYRON Unit 1	<u>2003-02</u> 01/28/03	MB7378 - Licensed power limit	04/01/03	04/01/03 06/06/03 08/30/03T Subject to change	DLPM	5	SRXB EEIB SPLB	Working - TIA noted that if more detailed review is required once info is received from licensee the agreed upon completion date may change. An RAI will be sent early July.	450.1
COOPER	<u>2002-03</u> 06/26/02	MB5768 - Potential USQ off-site power	06/25/03**	Draft sent 06/03/03 Returned 07/03/03	DLPM	12	EEIB	Working - Response received from EEIB on 4/28. Response from the region was received on July 3. Final TIA will be issued by July 31.	93
PRAIRIE ISLAND Unit 2	<u>2001-10</u> 09/07/01	MB2953 - Design basis assumptions for EDG #6	08/30/02	Draft sent 08/30/02 Returned 10/04/02 Final 03/01/03 05/01/03 08/01/03T	DLPM	21	EEIB	Working - Preliminary response sent to licensee for comment. Licensee responded by stating there is a potential backfit. Package is under OGC review.	161.5
TURKEY POINT 3 & 4	<u>2003-03</u> 04/30/03	MB8728/29 - Review of SBO strategy/analysis	12/31/03	12/31/03T	EEIB SXRБ	2	EEIB SXRБ	Working	73
					Average Age (Months)	10		Average Hours Billed	194.4

* An NRR goal is to complete 80% by latest scheduled due date. TIA Office Instruction COM-106, Rev. 1, issued December 24, 2002 states, "The TIA response date or scheduled due date is considered to be the date when the draft TIA response is provided to the requesting organization."

** No due date requested by TIA.

TABLE 3

**CLOSED TIAs ASSIGNED TO NRR - FY03 YTD
(By TIA Number)**

TIA NO.	TAC NO.	DATE OF INITIAL REQUEST	DATE * COMPLETED (w/i, due date)	AGE (Months)	PLANT	HOURS BILLED
2001-13	MB3023/24	09/28/01	Draft sent 12/05/01 Returned 12/12/01 02/21/03C	17	Dresden 2 & 3	753.6
2001-15	MB3603/04	12/12/01	01/13/03C	13	DC Cook	765.1
2002-01	MB5061	05/03/02	12/06/02C	7	Davis Besse	707.4
2002-02	MB5460	06/19/02	Draft sent 12/12/02 Returned 12/17/02 12/30/02C	6	GINNA	242.2
2002-04	MB6248/49	09/06/02	01/30/03C	5	Hatch 1 & 2	93.5
2002-05	MB6252/3/4	09/10/02	Draft sent 10/15/02 Returned 10/16/02 10/29/02C	2	Oconee 1, 2, 3	60.5
2003-01	MB7294/95	01/17/03	Draft sent 05/01/03 Returned 05/12/03 05/27/03C	4	Prairie Island 1 & 2	49
			Average Age (Months)	8	Average Hours Billed	381.61

Note: Completion dates are within the original agreed-upon date unless otherwise noted.

* An NRR goal is to complete 80% by latest scheduled due date. TIA Office Instruction COM-106, Rev. 1, issued December 24, 2002 states, "The TIA response date or scheduled due date is considered to be the date when the draft TIA response is provided to the requesting organization."