

CLP/83/10/18/1

- 1 -

FEB 16 1984

MEMORANDUM FOR: Those on Attached List

FROM: Hubert J. Miller, Chief
Repository Projects Branch
Division of Waste Management

SUBJECT: CURRENT SCHEDULE OF DOE/NRC TECHNICAL MEETINGS

Attached is the current list of Technical Meetings on repository licensing which are tentatively established with DOE. However, several additional meetings are in the process of organization and scheduling and the schedule shown is subject to change. This schedule is being updated and distributed at least bi-weekly to reflect changes.

Original Signed By:

Hubert J. Miller, Chief
Repository Projects Branch
Division of Waste Management

Enclosure:
As stated

Distribution:
WM s/f: 3101 #
WMP r/f 102
NMSS r/f 106
CF
CLPittiglio r/f
PDR

WM Record File	WM Project <u>10</u>
<u>101</u>	Docket No. _____
	PDR <input checked="" type="checkbox"/>
	LPDR <input checked="" type="checkbox"/>
Distribution:	_____
_____	_____
(Return to WM, 623-SS)	<u>CZ</u>

OFC : WMRP:mkg	: WMRP	: WMRP RL	: WMRP	: WMRP	:	:
NAME : CLPittiglio	: SMCoplan	: RLJohnson	: RWright	: HJMiller	:	:
DATE : 2/15/84	: 2/10/84	: 2/15/84	: 2/15/84	: 2/1/84	:	:

50693

8403200345 B40216
PDR WASTE
WM-10 PDR

CLP/83/10/18/1

- 2 -

Addressees - Memorandum dated FEB 16 1984

R. Browning
M. Bell
H. Miller
J. Bunting
M. Knapp
P. Justus
J. Greeves
R. Boyle
R. Wright
S. Coplan
R. Johnson
M. Logsdon
D. Fehring
M. Kearney
F. Arsenault
P. Comella
R. Conti
J. Wolf
C. Cameron
J. Treby
D. Ross
L. Pittiglio
N. Still
P. Altomare
L. Higginbotham

OFC	:WMP:mkg	:WMP	:WMP	:WMP	:WMP	:	:
NAME	:CLPittiglio	:SMCoplan	:RLJohnson	:RJWright	:HJMiller	:	:
DATE	:1/ /84	:1/ /84	:1/ /84	:1/ /84	:1/ /84	:	:

SCHEDULE FOR HLW
LICENSING MEETING

ITEM	LEAD	LOCATION	DATE
I. Site Technical Meeting			
1. BWIP	Wright		
Geology (Pre Meeting 3/5)	Justus	BWIP Silver Spring, MD	3/12/84
Waste Package (Pre Meeting 3/19)	Wick	BWIP Silver Spring, MD	3/26/84
Design (Pre Meeting 4/16)	Greeves	BWIP Silver Spring, MD	4/23/84
Hydrology (Pre Meeting 5/21)	Knapp	BWIP Silver Spring, MD	5/20/84
2. Salt*	Linehan/Johnson		
Geology (Pre Meeting)	Justus	Columbus, Ohio Silver Spring, MD	TBD
Design/Rock Mechanics (Pre Meeting)	Greeves	Columbus, Ohio Silver Spring, MD	TBD
Hydrology (Pre Meeting)	Knapp	Columbus, Ohio Silver Spring, MD	TBD
Geochemistry (Pre Meeting)	Justus	Columbus, Ohio Silver Spring, MD	TBD
Performance Assessment (Pre Meeting)	Fehringer	Columbus, Ohio Silver Spring, MD	TBD

ITEM	LEAD	LOCATION	DATE
3. NTS*	Coplan		
Geochemistry (Pre Meeting)	Justus	Los Alamos, NM Silver Spring, MD	TBD
Performance Assessment (Pre Meeting)	Fehringer	Albuquerque, NM Silver Spring, MD	TBD
Quality Assurance (Pre Meeting)	Coplan	Las Vegas, NV Silver Spring, MD	TBD
Design (Pre Meeting)	Greeves	Albuquerque, NM Silver Spring, MD	TBD
Hydrogeology (Pre Meeting)	Knapp	Las Vegas, NV Silver Spring, MD	TBD

* Once the DOE schedule for the submittal of the EAs is confirmed, the workshops dates will be established.