



WM DOCKET CONTROL
CENTER

Department of Energy

Nevada Operations Office

P. O. Box 14100

Las Vegas, NV 89114-4100

WM Project 11

Docket No. 102

PDR ✓

LPDR ✓

Distribution:

LINEHAN

STABLEIN

(Return to WM, 623-SS)

JUN 24 1985

'85 JUN 31 A11:39

Jul 1

P. T. Prestholt
NRC Site Representative
1050 East Flamingo Road
Suite 319
Las Vegas, NV 89109

WBS DICTIONARY AND NNWSI PROJECT MILESTONE LISTING

In response to your request we are transmitting, with this letter, a copy of the draft WBS Dictionary (dated May 20, 1985) and a listing of milestones through FY 86.

In the case of the WBS Dictionary, please note that it is in draft form and will not be finalized ("baselined") until after the June PM-TPO meeting. Project participants are currently reviewing the draft, and the actual date for issuing a final document cannot be accurately estimated until we have had an opportunity to evaluate comments resulting from the review. Until the baselined dictionary is available we request that you treat the attached draft as preliminary and subject to revision.

The enclosed milestone listing reflects our current plans through FY 86. Future milestones will, of course, be based on issues and information needs outlined in the SCP, and the comments received on the SCP as a result of the review process. Provision of a milestone list covering the period beyond SCP submittal is, therefore, inappropriate at this time.

We hope the enclosed information satisfies your immediate needs. Please contact J. S. Szymanski of my office if you have any questions.

Donald L. Vieth, Director
Waste Management Project Office

WMPO:JSS-1082

Enclosures:

1. Draft WBS Dictionary (Dated May 20, 1985)
2. Milestones through FY 86

cc w/o encls:

- V. J. Cassella, DOE/HQ (RW-22), FORSTL
- N. K. Stablein, NRC, Washington, D.C.
- M. A. Glora, SAIC, Las Vegas, NV
- C. S. Jonson, SAIC, Las Vegas, NV

8507110388

1P-XA

102/85/23

688