

WM Record File
102

WM Project 11
Docket No. _____
PDR
LPDR

12-15-82 - 01

DISTRIBUTION 102
WMHT r/f
NMSS r/f
CF
REBROWING
MJBELL
PALTOMARE
HJMILLER
PJUSTUS
MKNAPP
DBROOKS
MLOGSDON
JSTARMER
SCOPLAN
JPOHLE
JCORRADO & r/f
PDR

Distribution: _____

(Return to WM, 623-SS)

43

PRE-NTS GEOCHEMISTRY WORKSHOP
PLAN AND SCHEDULE

Week	Mon	Tues	Wed	Thurs	Fri
Dec. 13-17	Send NTS question lists to contractors for comments & suggestions. Ask for data needs. Due 12/22.			Plan for pre-workshop tasks due to NTS Project Manager.	
Dec. 20-24			Comments due from Contractors on questions and data needs.		
Dec. 27-31			Revised agenda for workshop due. Agenda to include questions and data needs and reflect contractors inputs.		
Jan 3-7	-----Contractor meetings (?)-----				
Jan 10-14	To Las Vegas	Meet with ----- Contractors in Las Vegas		-----Geochemistry Workshop (Las Vegas and NTS)	

102/JAC/82/12/15/0

8312010096 821215
PDR WASTE
WM-11 PDR

4
NV834369

00025