

WM Record File
102

WM Project 11
Docket No. _____
PDR
LPDR

12-15-82 - 01

DISTRIBUTION 102
WMHT r/f
NMSS r/f
CF
REBROWING
MJBELL
PALTOMARE
HJMILLER
PJUSTUS
MKNAPP
DBROOKS
MLOGSDON
JSTARMER
SCOPLAN
JPOHLE
JCORRADO & r/f
PDR

(43)

Distribution:

(Return to WM, 623-SS)

PRE-NTS GEOCHEMISTRY WORKSHOP
PLAN AND SCHEDULE

Week Mon Tues Wed Thurs Fri

Dec. 13-17 Send NTS question lists to contractors for comments & suggestions. Ask for data needs. Due 12/22. Plan for pre-workshop tasks due to NTS Project Manager.

Dec. 20-24 Comments due from Contractors on questions and data needs.

Dec. 27-31 Revised agenda for workshop due. Agenda to include questions and data needs and reflect contractors inputs.

Jan 3-7 ----- Contractor meetings (?) -----

Jan 10-14 To Las Vegas Meet with ----- Contractors in Las Vegas ----- Geochemistry Workshop (Las Vegas and NTS)

102/JAC/82/12/15/0

8312010096 821215
PDR WASTE
WM-11 PDR

4
NV834369

00025