

INITIAL SITE PREP PACKAGE DESIGN

MAIN PAD PACKAGE DESIGN

COLLAR PACKAGE DESIGN

IDS

PERMITTING


SOILS/ROCK SURVEY

CONSTRUCTION PREREQUISITES

CONSTRUCTION

SI APERTURE CARD

8910120107/01



REVISION	DATE	DESCRIPTION
0	4/13/89	Original Issue
1	5/11/89	Added QA surveillance; changed collar start to 05 Dec. 90 (N652) minor logic changes
2	6/01/89	Added new hold point logic
3	7/13/89	Added IDS logic; new soils rock logic; revised construction process; logic; minor logic changes.

U.S. DEPARTMENT OF ENERGY
YUCCA MOUNTAIN PROJECT
 NUCLEAR WASTE MANAGEMENT

LEGEND

ACTIVITY LINE TYPE	SYMBOL TYPE	REFERENCE MILESTONE
OUTLINE	○	LEVEL 1 MILESTONE
PREPARED, DROPPED	□	LEVEL 1 MILESTONE
ACTIVITY LINE	◇	LEVEL 1 MILESTONE
WITH SLACK	◇	LEVEL 1 MILESTONE
NONCRITICAL	◇	LEVEL 1 MILESTONE
CRITICAL PATH	◇	LEVEL 1 MILESTONE
ACTIVITY	◇	LEVEL 1 MILESTONE
U.P. ACTIVITY	○	STANDARD POINT
RESERVE SLACK	○	OPEN CONNECTION
START/SHOW START OF COMPLETE ACTIVITY	○	AVAILABLE TO USE
COMPLETE ACTIVITY	○	AVAILABLE TO USE

TITLE: SITE PREPARATION MASTER SCHEDULE
 PREP
 APPROVED BY: [Signature] 7/19/89
 BY: [Signature]
 PROJECT CONTROL BRANCH
 PREPARED BY: [Signature]
 PLANNING & EVALUATION DEPARTMENT

L.D. NUMBER: 89P-001 REVISION: 3 DATE: 7/13/89

D01

8910120107 SI APERTURE CARD