

CHP/A4171 SCHEDULES

- 1 -

JUN 10 1989

Dr. Charles G. Interrante, Program Manager
 Metallurgy Division - Corrosion Section
 National Institute for Standards and Technology
 U.S. Department of Commerce
 Gaithersburg, MD 20899

Dear Dr. Interrante:

In accordance with our phone conversation today, Table 1 presents the schedules for the deliverables remaining in the current contract year ending 9/30/89.

Actions resulting from this letter are considered to be within the scope of FIN A-4171. No changes in costs or delivery of contracted products are authorized. Please notify me immediately if you feel this letter will result in additional costs or delay in delivery of contracted products.

Sincerely,



Charles H. Peterson
 Engineering Branch, DHLWM
 Office of Nuclear Material Safety
 and Safeguards

Enclosure

cc: Dr. Neville Pugh
 Dr. Richard E. Ricker

DISTRIBUTION

Central File	NMSS/RF	HLEN/RF	REBrowning, HLWM
BJYoungblood, HLWM	RLBallard, HLGP	JOBunting, HLEN	JJLinehan, HLPN
RAWeller, HLEN	CHPeterson, HLEN	KCChang, HLEN	DChery, HLGP
MSilberberg, RES	PDR	LPDR	LSS
ACNW			

CONCURRENCES

OFC : HLEN <i>JP</i>	: HLEN <i>RAW</i>	: HLEN <i>B</i>	:	:	:	:
NAME : CHPeterson	: RAWeller	: JOBunting	:	:	:	:
DATE : 89/06/29	: 89/07/30	: 89/07/10	:	:	:	:

OFFICIAL RECORD COPY

8907200246 890630
 PDR WMRES EUSNBS
 A-4171 PDR

WM-11
 A-4171
 NH17

SCHEDULES FOR DELIVERABLES
Evaluation and Compilation of DOE Waste Package Test Data
FIN A-4171

Semi-annual Reports

Volume 6 (Draft)	Last week of July 1989
Volume 7 (Draft)	Last week of August 1989

Monthly Letter Reports

Jan, Feb, Mar 1989	July 1989
--------------------	-----------

Financial Reports	Within 3 weeks after month end
-------------------	--------------------------------

Quarterly Reports*

Third Quarter	August 15
Fourth Quarter	September 29

*In lieu of Monthly Letter Reports after Mar 1989

Interpretive Papers

U. Bertocci: Copper	August 15 (Final)
A. Fraker: Zircaloy	Last week of August (Draft)
R. Ricker: Stainless Steel	July 15 (Draft)

Survey Papers

A. Fraker: Zircaloy Corrosion	July 15 (Final)
A. Fraker: Iron Corrosion	September 15 (Final)

Laboratory Reports

E. Escalante: Transport Work	TBD*
A. Fraker: Zircaloy Corrosion	TBD*
C. Interrante: Acoustic Emissions	TBD*

*Drafts due no later than last week of August

Trip Reports

C. Interrante: European Trip	Last week of July
------------------------------	-------------------