

NOV 8 2 1989

Dr. Charles G. Interrante, Program Manager
Metallurgy Division - Corrosion Section
National Institute for Standards and Technology
U.S. Department of Commerce
Gaithersburg, MD 20899

Dear Dr. Interrante:

In our letter dated July 10, 1989, we presented a list of deliverables of the contract year ending 9/30/89 along with a suggested schedule. Table 1 presents an update of this list to show the present status. Please advise within ten days of receipt of this letter your proposed schedule for completing the work due under the SOW for FY89.

Actions resulting from this letter are considered to be within the scope of FIN A-4171. No changes in costs or delivery of contracted products are authorized. Please notify me immediately if you feel this letter will result in additional costs or delay in delivery of contracted products.

Sincerely,



Charles H. Peterson
Engineering Branch, DHLWM
Office of Nuclear Material Safety
and Safeguards

Enclosure: As noted

cc: Dr. Neville Pugh
Dr. Richard E. Ricker

DISTRIBUTION

Central File	NMSS r/f	HLEN r/f	REBrowning, HLWM
BJYoungblood, HLWM	RLBallard, HLGP	JOBunting, HLEN	JJLinehan, HLPN
RAWeller, HLEN	CHPeterson, HLEN	JLFunches, PMDA	ENDavis, PMPI
MSilberberg, RES	PDR	LPDR	NMSS Director's r/f
LSS			

8911300079 891128
PDR WMRES EUSNBS
A-4171 PDC

CONCURRENCES

OFC	: HLEN <i>JP</i>	: HLEN <i>RAW</i>	: HLEN <i>RAA</i>	:	:	:	:
NAME	: CHPeterson	: RAWeller	: JOBunting	:	:	:	:
DATE	: 89/11/09	: 89/11/28	: 89/11/28	:	:	:	:

*NM-11
A-417
NH17*

TABLE 1
 SCHEDULES FOR DELIVERABLES FOR FIN A-4171
 Evaluation and Compilation of DOE Waste Package Test Data
 Update as of 11/08/89

<u>Deliverable</u>	<u>Due</u>	<u>Revised Date</u>
Semi-annual Reports		
Volume 6 (Draft)	7/31/89	
Volume 7 (Draft)	8/31/89	
Quarterly Reports		
Fourth Quarter	9/29/89	
Interpretive Papers		
U. Bertocci: Copper		Draft received
Due: Final revision as per NRC comments		
A. Fraker: Zircaloy		Draft: 8/31/89
R. Ricker: Stainless Steel		Draft: 7/15/89
Survey Papers		
A. Fraker: Iron Corrosion		
Due: Copies of final revision		
Laboratory Reports		
E. Escalante: Transport Work		Draft: 8/31/89
A. Fraker: Zircaloy Corrosion		Draft: 8/31/89
C. Interrante: Acoustic Emissions		Draft: 8/31/89