

**CURRENT SITE DECOMMISSIONING MANAGEMENT PLAN (SDMP)  
AND COMPLEX DECOMMISSIONING SITES**

**CURRENT SDMP AND COMPLEX DECOMMISSIONING SITES  
(by State)**

	<b>Name</b>	<b>Location</b>	<b>Date Put On SDMP</b>	<b>Date DP Submitted</b>	<b>Date DP Approved</b>	<b>Cleanup Criteria</b>	<b>Projected Removal</b>	<b>Attach. 7 Summary</b>
1	**C. E. Windsor	Windsor, CT	NA	12/03*	9/04*	LTR-UNRES	TBD	Page 7
2	Jefferson Proving Ground (Dept. Of Army)	Madison, IN	2/95	8/99 revised 6/02	11/04*	LTR-RES	1/06	Page 13
3	Watertown GSA	Watertown, MA	3/90	10/92	9/93	LTR-UNRES	9/03	Page 30
4	AAR Manufacturing, Inc.	Livonia, MI	8/94	4/96 revised 9/03*	5/98 11/04*	LTR-RES	1/05	Page 1
5	Dow Chemical Co.	Bay City, MI	3/92	10/95 revised 1/02	7/97 12/03*	LTR-UNRES	12/04	Page 8
6	Michigan Department of Natural Resources	Kawkawlin MI	3/90	3/03	9/04* +	LTR-UNRES	4/09	Page 20
7	SCA Services	Kawkawlin, MI	3/92	9/03*	3/07* +	LTR-RES	7/11	Page 25
8	**C.E. Hematite	Hematite, MO	NA	4/04*	4/05*	LTR-UNRES	TBD	Page 6
9	**Mallinckrodt Chemical Inc.	St. Louis, MO	NA	(Phase1) 11/97 (Phase2) 5/03	5/02 8/04* +	LTR-UNRES	7/08	Page 19

Name	Location	Date Put On SDMP	Date DP Submitted	Date DP Approved	Cleanup Criteria	Projected Attach. 7 Removal Summary		
10	Heritage Minerals	Lakehurst, NJ	5/92	11/97	8/99	Action-UNRES	4/04*	Page 11
11	Shieldalloy Metallurgical Corp.	Newfield, NJ	3/90	9/02	10/06* +	LTR-RES	9/10	Page 28
12	Fansteel, Inc.	Muskogee, OK	3/90	8/99 Revised 5/03	11/03*	LTR-UNRES	2023	Page 9
13	Kaiser Aluminum	Tulsa, OK	8/94	(Phase 1) 8/98 (Phase 2) 5/01	2/00 6/03	Action-UNRES LTR-UNRES	5/07	Page 14
14	Kerr-McGee	Cimarron, OK	3/90	4/95	8/99	Action-UNRES	5/07	Page 15
15	Kerr-McGee	Cushing, OK	3/90	4/94	8/99	Action-UNRES	12/05	Page 17
16	Sequoyah Fuels Corp.	Gore, OK	6/93	3/99	NA	NA	NA	Page 26
17	Babcock & Wilcox	Vandergrift, PA	10/93	1/96	10/98	Action-UNRES	10/04	Page 3
18	Babcock & Wilcox (Shallow Land Disposal Area)	Vandergrift, PA	10/95	6/01	5/05* +	LTR-UNRES	10/09	Page 4
19	Cabot Corp.	Reading, PA	3/90	8/98	10/03*	LTR-UNRES	9/04	Page 5
20	**Kiski Valley Water Pollution Control Auth.	Vandergrift, PA	NA	12/03*	12/04*	LTR-UNRES	6/12	Page 18
21	Molycorp, Inc.	Wash., PA	9/93	6/99	8/00	Action-UNRES	10/05	Page 21

Name	Location	Date Put On SDMP	Date DP Submitted	Date DP Approved	Cleanup Criteria	Projected Attach. 7 Removal Summary		
22	Molycorp, Inc.	York, PA	3/90	8/95	6/00	Action-UNRES	6/04	Page 22
23	Permagrain Products	Media, PA	3/90	4/98	7/98	Action-UNRES	10/04	Page 23
24	Safety Light Corp.	Bloomsburg, PA	3/90	12/00	12/01	LTR-UNRES	12/04	Page 24
25	Westinghouse Electric	Waltz Mill, PA	3/90	4/97	1/00	LTR-UNRES	5/04	Page 31
26	Whittaker Corp.	Greenville, PA	3/90	12/00 Revised 12/02	12/03*	LTR-UNRES	9/07	Page 32
27	**Union Carbide	Lawrenceberg, TN (Buildings) (Soil)	NA	8/98	7/00 12/00	Action-UNRES LTR-UNRES	12/05	Page 29

\* - Estimated Date      \*\* - Complex Decommissioning Site (Non-SDMP)

+ - Timeline for approving DP is protracted due to (1) satisfying NEPA requirements, (2) conduct of public hearing, (3) Multi-phase DP submittals, or (4) combination of all the above

Action - SDMP Action Plan Criteria

LTR - License Termination Rule Criteria

RES - Restricted Use

UNRES - Unrestricted Use

NOTES:

- NFS is a complex decommissioning site not listed above because; (1) it is an operating licensee undergoing partial decommissioning, (2) project managed by the Division of Fuel Cycle Safety and Safeguards.
- The cleanup criteria identified in this table presents the staff's most recent information, but does not necessarily represent the current or likely outcome.
- The staff is currently working with AAR to develop options that would make restricted release (under the LTR) more available.