

TITLE II SITE DECOMMISSIONING STATUS

TITLE II SITE DECOMMISSIONING STATUS

CONVENTIONAL MILLS

Site	DP Approved	Status	License Termination
ANC Gas Hills, WY	10/88	Revised plan submitted 11/95 but not accepted, to be revised. State to complete cover of second pile and soil cleanup. Licensee bankrupt.	2005
Exxon Highlands, WY	1990	Final survey 1991. Awaiting cell settlement (ground water evaporation pond on top of tailings pile).	2005
Homestake Grants, NM	revised plan 3/95	Final status survey report approved 1998. Ground water corrective action with evaporation pond on 2 nd tailings pile - Superfund site. Alternate Concentration Limits (ACL) for ground water request anticipated.	2013
Kennecott Sweetwater, WY	8/99	Standby status. Ground water corrective action with evaporation ponds on tailings pile.	
Pathfinder Lucky Mc Gas Hills, WY	revised plan 6/96	Final status survey report approved. Continuing evaporation pond reclamation. ACL request was approved.	2005
Pathfinder Shirley Basin, WY	revised plan 12/97	ACL request under review and draft EA issued.	2006
Petrotoomics Shirley Basin, WY	1989	Work complete. Final status survey approved 5/01. Ground water sulfate issue. ACLs approved 1998.	2003
Plateau Res. Shootaring, UT		Only operated 3 months in 1982. Interim cover in place. Decommissioning/Reclamation Plan under review.	2006
Rio Algom Ambrosia Lake, NM	2003 (mill)	Decommissioning plan submitted October 2000, plan revisions due September 2003. ACL request and mill demolition under review.	2007

Site	DP Approved	Status	License Termination
Rio Algom Lisbon, NM	12/94	Tailings pile reclaimed but settling. Conducting ground water corrective action program, ACL request received 5/02.	2015
Kennecott L-Bar, NM	5/89	Cleanup and reclamation complete and verified in 1991. Ground water issues.	2003
Umetco East Gas Hills, WY	revised soil plan 4/01	Approval of ACLs for ground water 3/02. Final Status Survey Report due August 2003. Cover of third pile to be completed in 2004.	2005
UNC Church Rock, NM	3/91	Surface cleanup completed and report submitted 11/93. Tailings pile cover erosion protection inspected in 2002. Ground water issues, ACL request anticipated.	
Bear Creek, WY		Work complete. ACLs approved in 1997. Mineral rights issues. DOE preparing Long Term Surveillance Plan.	2003
WNI Split Rock, WY	1997	Final status survey approved 5/00. Ground water issue proposed to be resolved by institutional controls under review.	2006

IN SITU LEACH

Site	DP Approved	Status	License Termination
COGEMA Irigaray/ Ch. Ranch, WY	12/01	Surface reclamation and ground water restoration underway at Ch. Ranch. Restoration complete at Irigaray.	2006

OTHER

Site	DP Approved	Status	License Termination
U.S.E. Green Mt. ion exchange WY	6/01	Submitted final status survey report in 2002.	3/03
Sequoyah Fuels Corporation Gore, OK		Staff is reviewing Reclamation Plan submitted on January 28, 2003, and Corrective Action Plan for groundwater submitted on June 16, 2003.	