

169

27

WM Record File

WM Project 11

Distribution

WM-11

Docket No.

WM s/f
P r/f

PDR

PDR ✓

NMSS r/f

LPDR (B, N, S)

LPDR ✓

CF

Distribution:

WM-11/AE/84/03/27

REBrowning

MJBe11

- 1 -

PALtomare

(Return to WM, 623-SS)

MRKnapp

MAR 28 1984

LBHigginbotham

HJMiller

MEMORANDUM FOR:

Malcolm R. Knapp, Chief
Geotechnical Branch
Division of Waste Management

RRBoyle

SMCoplan

JLinehan

JKennedy

John T. Greeves, Acting Chief
Engineering Branch
Division of Waste Management

AEIzftawy & r/f

FRCook

PTPrestholt

TVerma

FROM:

Seth M. Coplan, Section Leader
Repository Projects Branch
Division of Waste Management

SUBJECT:

NNWSI PROJECT

Enclosed is the schedule for work in the technical areas detailing products and tasks preceding and including the reviews of the Draft Environmental Assessments (EA's) for NNWSI. This schedule represents a mutually agreeable plan for preparing ourselves to be in a position to provide comment on the EA's to the Commission within five weeks of receipt of the EA's. While we recognize that the technical sections need flexibility in performing the work outlined, we would appreciate being informed as early as possible of any anticipated significant changes to this schedule.

In addition, please provide the name of an individual who will be the primary contact in your technical area for NRC interactions with NNWSI. I will be available to assist your staff in developing the data inventories as well as determining what data have been collected by NNWSI.

Paul Prestholt (OLR) will also be assisting us in setting up the data reviews/technical meetings and in determining what data is available and where it is located. He and my staff will also assist in setting up any necessary conference calls with NNWSI staff.

In order to keep all members of the NNWSI team up to date on NNWSI activities to facilitate proper coordination and to promote technical interactions between team members, Project Meetings for the team will be held weekly. These meetings will be strictly limited to one hour. A member of my staff and a NNWSI team representative from each technical section will be asked to give a brief five minute summary of: 1) work completed during past week; 2) work planned for upcoming week; 3) problems, concerns, questions, and suggestions.

8404270222 840328
PDR WASTE
WM-11

PDR

NV842769

OFFC	:WMRP:ejc	:WMRP	:WMRP	:	:	:	:
NAME	:AEIzftawy	:NKStablein	:SMCoplan	:	:	:	:
DATE	:3/ /84	:3/ /84	:3/ /84	:	:	:	:

246

WM-11/AE/84/03/27

These meetings should be attended by all technical staff working on the NNWSI Project. The first NNWSI Meeting will be held on April 4, 1984 at 9:30 a.m. in the 4th floor conference room.

Seth M. Coplan, Section Leader
Repository Projects Branch
Division of Waste Management

Enclosure:

DFC	:WMRP:ej	:WMRP	NKS	:WMRP	:	:	:
NAME	:AEIzftawy	:NKStablein	:SMCoplan	:	:	:	:
DATE	:3/28/84	:3/28/84	:3/28/84	:	:	:	:

NNWSI PROJECT PLAN

J F M A M J J A S O N D 1984

CONCEPTUAL MODELS

Scenarios _____
Models _____

X Draft

SENSITIVITY STUDIES

Plan Results _____

O Revised

▲ Final

ISSUE IDENTIFICATION

Umbrella STP
Draft STP's:

- a. Geology/Geophysics X ¹⁻³⁰ Draft Final ▲ 7-16
- b. Waste Package X O 5/1 Revised ▲ TBD
- c. Design X O 5-11 ▲ TBD
- d. Hydrogeology X ▲ 7-16
- e. Geochemistry X O 5-15 ▲ TBD
- f. Sorption X 6-15 X ▲ TBD

INTEGRATION OF STP's _____

DATA REVIEWS

- a. Geology/Geophysics 6-2 ▲
- b. Hydrogeology 4-9 ▲

- J F M A M J J A S O N D 1984
- c. Geochemistry _____ ▲ 6-2
 - d. Design _____ ▲ 6-25
 - e. Waste Package _____ ▲ 5-22

TECHNICAL MEETINGS

- a. Geology/Geophysics ← ▲ 10-4-83
- b. Waste Package ← ▲ 10-18-83
- c. Design _____ ▲ 7-17
- d. Hydrogeology _____ ▲ 6-19
- e. Quality Assurance _____ TBD
- f. Geochemistry _____ ▲ 5-1

REVIEW DRAFT EA

- Complete Preparations for EA Review _____ ▲ 8-1
- Transmit Comments to Commission _____ ▲ 9-7
- Transmit Comments to DOE _____ ▲ 9-28