

CONVERSATION RECORD

TIME

10:00 a.m.

DATE

November 13, 1985

TYPE

 VISIT CONFERENCE TELEPHONE INCOMING OUTGOING

ROUTING

NAME/SYMBOL INT

WM s/f (D1018)

WMGT r/f

Browning

Bell

Knapp

Justus

Lee & r/f

PDR

LPDR (B,N,S)

EDavis, PPAS

Location of Visit/Conference:

NAME OF PERSON(S) CONTACTED OR IN CONTACT WITH YOU

John Reuss

ORGANIZATION (Office, dept., bureau, etc.)

U.S. Bureau of Mines
Div. of Minerals Avail.

TELEPHONE NO.

634-1138

SUBJECT

Monthly Management phone call: Interagency Agreement NRC-02-85-004,

FIN D1018.

SUMMARY

SEE ATTACHED

WM-RES
WM Record File
(D1018)
BOM

WM Project 10, 11, 16
Docket No. _____

PDR LPDR

ACTION REQUIRED

NONE

Distribution:

(Return to WM, 623-SS)

NAME OF PERSON DOCUMENTING CONVERSATION

Richard Lee

SIGNATURE

Richard Lee

DATE

12/3/85

ACTION TAKEN

NONE

8512120063 851113
PDR WMRES EUSDOIMI
D-1018 PDR

SIGNATURE

TITLE

DATE

2636

NOV. MM PHONE CALL

- 1 -

DEC 03 1985

Work is progressing on Task Order 002 as additional documents are being acquired and reviewed by the Western Field Operations Center (WFOC). Some documents are also being reviewed by the Minerals Availability Field Office (MAFO). The primary effort during this reporting period has been on Task Order 003. The draft outline for the methodology report is near completion by WFOC and will be received soon by MAFO. It is anticipated that the outline will be completed by the end of the first quarter to meet the end of January milestone receipt date by the NRC.

Don Bleiwas of MAFO attended a one-day meeting of the Western Interstate Energy Board on November 5, 1985 in Denver. The purpose of his attendance was to participate in discussions by state representatives on their concerns related to the disposal of HLW. He acquired a list of attendees that may be useful in developing contacts for data acquisition.

Contractual problems have not developed.

Personnel time expenditures for the reporting period include:

- 1) Western Field Operations Center - 271 man hours.
- 2) Minerals Availability Field Office - 25 man hours.
- 3) Division of Minerals Availability - 24 man hours.

Costs for the reporting period - \$5,781.81.
 Cumulative costs to date - \$27,075.81.
 Projected costs for the next month - \$6,000.00.

A more detailed breakdown of personnel time expenditures will be sent by the Bureau of Mines (BOM) within a few days, and that report will be attached to this summary.

The definition of "undiscovered resources" as used by the BOM and 10 CFR Part 60.122 was discussed at some length as it pertains to the methodology report of Task Order 003. The BOM will provide a rationale for their choice of the definition of "undiscovered resources" in their anticipated February presentation at NRC.

The conversation concluded with NRC explaining that the action taken by this conversation is considered to be within the scope of the current contract (NRC-02-85-004). No change to costs or delivery of contracted products are authorized. Please notify me immediately if you believe this conversation would result in changes to costs or delivery of contract products.

WFOC :	:	:	:	:	:	:
-----	-----	-----	-----	-----	-----	-----
NAME :	:	:	:	:	:	:
-----	-----	-----	-----	-----	-----	-----
DATE :85/12/02	:	:	:	:	:	:
