

CONVERSATION RECORD

TIME
2:00pm

DATE
July 11, 1986

TYPE

VISIT

CONFERENCE

TELEPHONE

INCOMING

OUTGOING

ROUTING

NAME/SYMBOL	INT
WM s/f (D1018)	
WMGT r/f	
Browning	
Bell NMSS r/f	
Justus EDavis	
Abrams r/f	
PDR	
LPDR(B,N,S)	
Trapp	

Location of Visit/Conference:

JUL 15 1986

NAME OF PERSON(S) CONTACTED OR IN CONTACT WITH YOU

Randy Read

ORGANIZATION (Office, dept., bureau, etc.)

BOM

TELEPHONE NO.

634-1147

SUBJECT

Monthly management phone call: Interagency agreement NRC-02-85-004

FIN D 1018

SUMMARY

See attached.

cc: Randy Read (NOTE: Should I fail to hear from you within 10 business days of receipt of this conversation summary, I shall consider this to be an accurate record of our conversation).

WM-RES
WM Record File
D1018
Bom

WM Project 10, 11, 16
Docket No. _____
PDR
LPDR B, N, S

Distribution:

(Return to WM, 623-SS)

ACTION REQUIRED

B608110241 B60711
PDR WMRES EUSDOIMI
D-1018 PDR

NAME OF PERSON DOCUMENTING CONVERSATION

Charlotte Abrams

SIGNATURE

Charlotte Abrams

DATE

86/07/11

ACTION TAKEN

SIGNATURE

TITLE

DATE

The majority of the BOM effort for this reporting period has been directed toward the task order 003 methodology report and work directive 004, task order 002 for review of the DOE Final Environmental Assessments for Richton Dome, Davis Canyon, Yucca Mountain, Deaf Smith, and Hanford. No problems are anticipated in meeting the milestone date of August 29, 1986, for the methodology report.

BOM reviews of natural resources portions of the Environmental Assessments and the Sandia National Laboratory report on probabilistic methods were received by the NRC during this reporting period. Reviews were well thought out and detailed. A listing of oil and gas experience at WFOC was also received during this reporting period.

A copy of Bureau of Mines Information Circular 9035 was sent to the NRC. This publication will be of valuable assistance in final EA review.

Personnel time expenditures for the reporting period include:
Western Field Operations Center - 408 hours
Minerals Availability Field Office - 11 hours
Division of Minerals Availability - 32 hours

Costs for the reporting period:
WFOC - \$7913.00
DMA - 847.00
MAFO - 230.00
Total costs for the month - \$8990.00
Cummulative costs to date - \$61,042.12
Projected costs for the next reporting period - \$6500.00

The action taken by this conversation is considered to be within the scope of the current contract (NRC-02-85-004). No change to costs or delivery of contracted products are authorized. Please notify me immediately if you believe this conversation would result in changes to costs or delivery of contract products.

JFC	: WMGT	:	:	:	:	:	:
NAME	: CAbrams	:	:	:	:	:	:
DATE	: 86/07/11	:	:	:	:	:	:
