

CONVERSATION RECORD

TIME
1:00pm

DATE
May 15, 1986

TYPE

VISIT

CONFERENCE

TELEPHONE

INCOMING

OUTGOING

ROUTING

NAME/SYMBOL	INT
WM s/f (D1018)	
WMGT r/f NMSS	
Browning Bell	
Justus Trapp	
Lee r/f	
PDR	
LPDR(B,N,S)	
EDavis, PRAS	

Location of Visit/Conference:

NAME OF PERSON(S) CONTACTED OR IN CONTACT WITH YOU

Randy Read

ORGANIZATION (Office, dept., bureau, etc.)

BOM

TELEPHONE NO.

634-1147

SUBJECT

Monthly management phone call: Interagency Agreement NRC-02-85-004,

FIN D1018.

SUMMARY

See Attached.

cc: Randy Read (NOTE: Should I fail to hear from you within 10 business days of receipt of this conversation summary, I shall consider you agree this to be an accurate record of our conversation).

WM-RES
WM Record File
(D1018)
BOM

WM Project 10, 11, 16
Docket No. _____
PDR ✓
LPDR ✓ (B, N, S)

Distribution:

ACTION REQUIRED

None

(Return to WM, 623-SS)

NAME OF PERSON DOCUMENTING CONVERSATION

Richard Lee

SIGNATURE

DATE

ACTION TAKEN

8606120808 860515
PDR WMRES EUSDOIMI
D-1018 PDR

SIGNATURE

TITLE

DATE

MAY MM PHONE CALL

- 1 -

The principle effort for this reporting period has again been on the Task Order 003 methodology report. The report draft outline has been revised and delivered to the NRC consistent with the guidance provided by NRC. (I informed the BOM that a letter from me has been sent acknowledging that the outline is considered final and work should proceed on the draft report). Work continues on the report glossary and references. The no cost time extension for delivery of the draft methodology report has been received, and no problems are anticipated in meeting the new milestone date.

New work received during the reporting period includes Work Directive 003 under Task Order 002 for review of DOE's Final Environmental Assessments (FEAs). Also received was Work Directive 004 under Task Order 002 for review of the Sandia National Laboratory report on probabilistic methods for evaluating natural resources. Those work directives have been forwarded to the appropriate staff to complete the work. No difficulties are anticipated in completing the work as scheduled.

Personnel time expenditures for the reporting period include:
Western Field Operations Center - 160 hours.
Minerals Availability Field Office - 42 hours.
Division of Minerals Availability - 16 hours.

Costs for the reporting period:
WFOC - \$3,112.00
MAFO - \$910.40
DMA - \$504.57

Costs for the month - \$4,527.07.
Cumulative costs to date - \$52,052.12.
Projected costs for the next reporting period - \$5,500.

Due to personnel changes at the Division of Minerals Availability, the phone call this month was conducted with Randy Read, unofficial replacement for John Reuss. I requested that a letter be sent to me and the NRC Division of Contracts officially designating Randy the project manager for the BOM. Randy agreed, and the letter will be forthcoming.

The conversation concluded with my explanation that the action taken by this conversation is considered to be within the scope of the current contract (NRC-02-85-004). No change to costs or delivery of contracted products are authorized. Please notify me immediately if you believe this conversation would result in changes to costs or delivery of contract products.

JFC	:	:	:	:	:	:	:
-----	-----	-----	-----	-----	-----	-----	-----
NAME	:	:	:	:	:	:	:
-----	-----	-----	-----	-----	-----	-----	-----
DATE	:	:	:	:	:	:	:
