

# CONVERSATION RECORD

TIME  
9:00

DATE  
February 12, 1986

TYPE

VISIT

CONFERENCE

TELEPHONE

INCOMING  
 OUTGOING

ROUTING

NAME/SYMBOL	INT
WM s/f (D1018)	
WMGT r/f NMSS	
Browning Bell	
Knapp Justus	
Lee r/f	
PDR	
LPDR(B,N,S)	
EDavis, PRAS	

Location of Visit/Conference:

NAME OF PERSON(S) CONTACTED OR IN CONTACT WITH YOU

John Reuss

ORGANIZATION (Office, dept., bureau, etc.)  
U. S. Bureau of Mines

TELEPHONE NO.

SUBJECT

Monthly management phone call: Interagency Agreement NRC-02-85-004,

FIN D1018.

SUMMARY

See Attached.

cc: John Reuss (NOTE: Should I fail to hear from you within 10 business days of receipt of this conversation summary, I shall consider you agree this to be an accurate record of out conversation).

WM-RES  
WM Record File  
D1018  
BOM

WM Project 10, 11, 16  
Docket No. \_\_\_\_\_  
PDR ✓  
LPDR ✓ (B, N, S)

ACTION REQUIRED

Distribution:

(Return to WM, 623-SS)

NAME OF PERSON DOCUMENTING CONVERSATION

Richard Lee

SIGNATURE

*Richard Lee*

DATE

3/6/86

ACTION TAKEN

8603310332 860212  
PDR WMRES EUSDOIMI  
D-1018 PDR

SIGNATURE

TITLE

DATE

The monthly management phone call for this reporting period was conducted in person during the February 12, 1986 meeting with the Bureau of Mines (BOM) on the Task Order 003 methodology report outline. BOM effort on Task Order 002 was discontinued during the reporting period to meet the first milestone for completion of the methodology report. Both Task Orders 002 and 003 are proceeding on schedule. No delays or cost overruns are anticipated at this time.

Total man-hour expenditures for the Division of Minerals Availability, the Minerals Availability Field Office, and the Western Field Operations Center are: 272 man-hours.

Total costs: \$5,332.11.

Anticipated costs for the next reporting period: \$6,000.

It was considered, by those in attendance, that the February 12 meeting was a success. Some modifications to the methodology report outline are needed, but the modifications pertain to the scope and purpose of the report, and substantive modifications to the bulk of the outline are not required. In general, I was extremely pleased with the quality and comprehensiveness of the outline. I have transmitted the general items of understanding from the meeting, and additional specific recommendations will be forthcoming.

Bureau of Mines was reminded that the action taken by this conversation is considered to be within the scope of the current contract (NRC-02-85-004). No change to costs or delivery of contracted products are authorized. Please notify me immediately if you believe this conversation would result in changes to costs or delivery of contract products.

---

DFC	:	:	:	:	:	:	:
NAME	:	:	:	:	:	:	:
DATE	:	:	:	:	:	:	:

---