

CONVERSATION RECORD

TIME: 10:00 A.M.  
DATE: 12-16-87  
INCOMING MONTHLY MANAGEMENT PHONE CALL  
NAME OF PERSON(S) CONTACTED OR IN CONTACT WITH YOU: Don Bleiwas

ORGANIZATION: U.S. Bureau of Mines TELEPHONE NO: 776-5202

SUBJECT: MONTHLY MANAGEMENT PHONE CALL : INTERAGENCY AGREEMENT NRC-02-85-004  
FIN D1018

SUMMARY: The January 8, 1988, date for receipt of the SCP's is still in effect. The documents will be sent from the DOE directly to the appropriate USBM reviewer (e.g., Bleiwas for SRPO, Raney for BWIP, and Wetzel for NNWSI) sometime during the week of January 11. Copies of the SCP review plan will be sent to each primary reviewer prior to receipt of the SCP's. Reviewers should direct any questions about the review plan directly to Charlotte Abrams (FTS 427-4390).

A series of meetings on technical aspects of the SCP's are proposed for each of the three sites following the SCP review. These meetings will take place some time in late February or March and will include representatives of the NRC, NRC contractors, DOE, DOE contractors, and impacted states.

During this reporting period further information on the BWIP States/Tribes conference was transmitted to the NRC from Russ Raney. Terry Anstett spent a portion of this reporting period reviewing SRPO information in preparation for review of the SRPO SCP.

Russ Raney continues to work on the expansion of Work Directive 010. No problems have been identified at this time.

Personnel time expenditures for the reporting period include:  
Western Field Operations Center - 91 hours  
Minerals Availability Field Office - 18 hours  
Division of Minerals Availability - 0 hours

Costs for the reporting period - WFOC - \$1529.62  
MAFO - 390.94  
DMA - 000  
Overhead - 291.93  
Total costs for the month - 2212.49  
Cumulative costs to date - \$171,416.33  
Projected costs for next reporting period - \$4,000.00

8803230220 871216  
PDR WMRES [redacted] EUSDOIMI  
D-1018 PDR

88139410  
WM Project: WM-  
PDR yes  
(Return to WM, 623-55)

WM Record Files D-1018  
LPDR yes

426.1/CA/87DUP

- 2 -

The action taken by this conversation is considered to be within the scope of the current contract (NRC-02-85-004). No change to costs or delivery of contracted products are authorized. Please notify me immediately if you believe this conversation would result in changes to costs or delivery of contract products.

ACTION REQUIRED: none

PERSON DOCUMENTING CONVERSATION: Charlotte Abrams

ACTION TAKEN: none

*15/*

Charlotte Abrams, Project Manager  
Geology/Geophysics Section  
Technical Review Branch  
Division of High-Level Waste Management, NMSS

DATE: 12/16/87

OFFICIAL CONCURRENCE AND DISTRIBUTION RECORD

TELEPHONE CONVERSATION RECORD

FROM: Charlotte Abrams, Project Manager  
 Geology/Geophysics Section  
 Technical Review Branch  
 Division of High-Level Waste Management, NMSS

SUBJECT: DECEMBER MONTHLY MANAGEMENT PHONE CALL: INTERAGENCY  
 AGREEMENT NRC-02-85-004 FIN D1018

DATE: 12/16/87

DISTRIBUTION

HLWM/SF (D1018)	RBrowning, HLWM	MBell, HLWM	JBunting, HLSE
PJustus, HLTR	JTrapp, HLTR	CAbrams, HLTR RF	EDavis, PSB
RBallard, HLTR	HLTR RF	NMSS	PDR
958-SS			

CONCURRENCES

ORGANIZATION/CONCUREE	INITIALS	DATE CONCURRED
HLTR/CAbrams	<u>CA</u>	87/12/16