

10/16/87
- 1 -

CONVERSATION RECORD

TIME: 9:00 A.M.
DATE: 10/15/87

INCOMING MONTHLY MANAGEMENT PHONE CALL

NAME OF PERSON(S) CONTACTED OR IN CONTACT WITH YOU: Randy Read

ORGANIZATION: U.S. Bureau of Mines TELEPHONE NO: 634-1147

SUBJECT: Monthly Management Phone Call : Interagency agreement NRC-02-85-004
FIN D1018

SUMMARY: Work is continuing on Work Directive 010 of Task Order 002. No problems have arisen in the completion of this work and the product will be completed on time.

The trip report for the September, 1987, AAPG sectional meeting is complete and will be transmitted to the NRC during the next reporting period.

Assignment of responsibility areas for USBM review of the three SCP's has been drafted. Persons with responsibility as lead reviewers are Nick Wetzel, for the Yucca Mountain SCP; Russ Raney, for the Hanford SCP; and Don Bleiwas, for the Deaf Smith SCP. Back-up review for Yucca Mountain will be by Raney; for Hanford, Wetzel; and for Deaf Smith, someone selected from the Intermountain Field Operations Center, USBM. QA of Deaf Smith comments will be conducted by the Western Field Operations Center and QA of Yucca Mountain and Hanford comments will be conducted by the Intermountain Field Operations Center. John Norberg, WFOC, and Randy Read, DMA, will conduct QA review of all comments.

A Tribes supported technical symposium at Richland, Washington, is scheduled for October 29 and 30, 1987. The main topics of the meeting will be structure, tectonics, and petroleum and gas potential. Attendance by a staff member from the USBM is planned.

Personnel time expenditures for the reporting period include:
Western Field Operations Center - 100 hours
Minerals Availability Field Office - 6 hours
Division of Minerals Availability - 0 hours

8803230297 871016
PDR WMRES NOMACHLT
D-1018 PDR

88138386

WM Projects WM-10, 11, 16
PDR yes
(Return to WM, 623-SS)

WM Record File: D-1018
LPDR yes

H

Costs for the reporting period - WFOC - \$3474.99
 MAFO - 138.54
 DMA - 0
 overhead 549.25
Total costs for the month - \$4162.78
Cumulative costs to date - \$165,326.77
Projected costs for next reporting period - \$4,500.00

The action taken by this conversation is considered to be within the scope of the current contract (NRC-02-85-004). No change to costs or delivery of contracted products are authorized. Please notify me immediately if you believe this conversation would result in changes to costs or delivery of contract products.

ACTION REQUIRED: None

PERSON DOCUMENTING CONVERSATION: Charlotte Abrams

ACTION TAKEN: None

ORIGINAL SIGNED BY

Charlotte Abrams, Project Manager
Geology/Geophysics Section
Technical Review Branch
Division of High-Level Waste Management,
NMSS

DATE: 10/15/87

OCT 16 1987

426.1 CA/87/5/15/1

- 3 -

OFFICIAL CONCURRENCE AND DISTRIBUTION RECORD

TELEPHONE CONVERSATION RECORD

FROM: Charlotte Abrams, Project Manager
Geology/Geophysics Section
Technical Review Branch
Division of High-Level Waste Management, NMSS

SUBJECT: SEPTEMBER MONTHLY MANAGEMENT PHONE CALL:
INTERAGENCY AGREEMENT NRC-02-85-004 FIN D1018

DATE: 10/15/87

DISTRIBUTION

HLWM/SF (D1018)	HLTR RF	NMSS RF	RBrowning, HLWM
MBell, HLWM	JBunting, HLSE	PJustus, HLTR	CAbrams, HLTR RF
PDR	EDavis, PSB	RBallard, HLTR	
	958-SS		

CONCURRENCES

ORGANIZATION/CONCUREE	INITIALS	DATE CONCURRED
HLTR/CAbrams	<u>CA</u>	87/10/16