

426.1 CA/87/5/15/1

- 1 -

WM Record File

D1018

WM Project

Docket No.

10, 11, 16

PDR

LPDR

(B, N, S)

Distribution September 15, 1987

### CONVERSATION RECORD

(Return to WM, 623-SS)

TIME: 8:30 A.M.

DATE: 9/15/87

### INCOMING MONTHLY MANAGEMENT PHONE CALL

NAME OF PERSON(S) CONTACTED OR IN CONTACT WITH YOU: Randy Read

ORGANIZATION: U.S. Bureau of Mines

TELEPHONE NO: 634-1147

SUBJECT: Monthly Management Phone Call : Interagency agreement NRC-02-85-004  
FIN D1018

SUMMARY: The final copy of the map prepared under Work Directive 11 under Task Order 002 was received during this reporting period. The final product was pronounced excellent after review by the Project Manager and the BWIP Geologic Lead. It is anticipated that these maps will be updated at appropriate intervals.

The trip report for the August, 1987, Hanford area field trip was transmitted to the NRC during this reporting period. The trip report by Russ Raney (WFOC) was read with interest by NRC staff. His presence on this trip contributed to the success of the trip.

During the week of September 13, 1987, Russ Raney will attend the Rocky Mountain Section meeting of AAPG in Boise, Idaho, under Work Directive 12, Task Order 002. He will attend sessions on petroleum potential of Nevada and Washington. A trip report will be transmitted to the NRC following the meeting.

During this reporting period the NRC was informed by the DOE of delay of receipt of the NNWSI SCP to January 8, 1988. At that time all three SCP's (BWIP, NNWSI, and SRPO) will be received in draft form. Preparatory work for receipt of these documents will continue until their arrival. A copy of the DOE letter was sent to the USBM.

Personnel time expenditures for the reporting period include:

Western Field Operations Center - 206 hours

Minerals Availability Field Office - 7 hours

Division of Minerals Availability - 0 hours

87295205

WM Project: WM-10, 11, 16

PDR yes

(Return to WM, 623-SS)

WM Record File: D1018

LPDR yes

8712020199 870915  
PDR WMRES EUSDOIMI  
D-1018 PDR

426.1 CA/87/5/15/1

- 2 -

Costs for the reporting period - WFOC - \$4008.86\*  
  MAFO - 154.02  
  DMA - 0  
  overhead 678.59  
Total costs for the month - \$5143.03  
Cumulative costs to date - \$161,163.99  
Projected costs for next reporting period - \$4,500.00  
\* includes travel costs of \$301.56

The action taken by this conversation is considered to be within the scope of the current contract (NRC-02-85-004). No change to costs or delivery of contracted products are authorized. Please notify me immediately if you believe this conversation would result in changes to costs or delivery of contract products.

ACTION REQUIRED: None

PERSON DOCUMENTING CONVERSATION: Charlotte Abrams

ACTION TAKEN: None

**ORIGINAL SIGNED BY**

Charlotte Abrams, Project Manager  
Geology/Geophysics Section  
Technical Review Branch  
Division of High-Level Waste Management,  
NMSS

DATE: 9/15/87