

426.1 CA/87/5/15/1

- 1 -

WM Record File
D1018
BOM

WM Project 10, 11, 16

Docket No. _____

PDR ☒

LPDR ☒ (B, N, S)

Distribution: _____

(Return to WM, 623-SS)

CONVERSATION RECORD

TIME: 1:00 P.M.
DATE: 8/13/87

INCOMING MONTHLY MANAGEMENT PHONE CALL

NAME OF PERSON(S) CONTACTED OR IN CONTACT WITH YOU: Randy Read

ORGANIZATION: U.S. Bureau of Mines

TELEPHONE NO: 634-1147

SUBJECT: Monthly Management Phone Call : Interagency agreement NRC-02-85-004
FIN D1018

SUMMARY:

A draft copy of the map being prepared under Work Directive 11 under Task Order 002 was received for review during this reporting period. No major changes or additions are necessary and the product looks very good. NRC comments have been transmitted to the Western Field Operations Center office. No delays are anticipated in the completion date.

During this reporting period Russ Raney (WFOC) attended a field trip in the area of the Hanford proposed HLW site along with members of the NRC staff and contractors, State and tribal representatives, and DOE representatives. His trip report will be transmitted to the NRC in the next reporting period.

Upcoming travel for USBM representatives may include the AAPG meeting in Boise, Idaho, where sessions are planned to discuss petroleum potential of the Columbia Basin and Nevada. Other travel during this fiscal year may include a DOE presentation on SCP review proposed for Washington, D.C. prior to receipt of the SCP. Details will be transmitted to the USBM as they become available.

NRC review of the methodology report is now complete. No major changes in the report appear necessary. During the next reporting period NRC and USBM representatives will meet to discuss any changes and publication of the document.

8712010090 870813
PDR WMRES EUSDOIMI
D-1018 PDR

Personnel time expenditures for the reporting period include:
Western Field Operations Center - 212 hours
Minerals Availability Field Office - 6 hours
Division of Minerals Availability - 0 hours

87232835

WM Project: WM-10, 11, 16
PDR yes
(Return to WM, 623-SS)

WM Record File: D1018
LPDR yes

3907

Costs for the reporting period - WFOC - \$4602.43*

MAFO - 129.02

DMA - 0.00

overhead 719.18

Total costs for the month - \$5450.63

Cumulative costs to date - \$156,020.96

Projected costs for next reporting period - \$6,000.00

* includes travel costs of \$236.71

The action taken by this conversation is considered to be within the scope of the current contract (NRC-02-85-004). No change to costs or delivery of contracted products are authorized. Please notify me immediately if you believe this conversation would result in changes to costs or delivery of contract products.

ACTION REQUIRED: None

PERSON DOCUMENTING CONVERSATION: Charlotte Abrams

ACTION TAKEN: None



Charlotte Abrams, Project Manager
Geology/Geophysics Section
Technical Review Branch
Division of High-Level Waste Management, NMSS

DATE: 8/13/87