Wm-10 (2) 5/15/87 Wm - 11 Wm - 16 Record File WM Project 16, 11, 16 426.1 CA/87/5/15/1 ગળજ Docket No. -- 1 -Bom PDR 🖊 XLPDR ~ Distribution: CONVERSATION RECORD (Return to WM, 623-SS) TIME: 9:30 A.M. DATE: 5/15/87 INCOMING MONTHLY MANAGEMENT PHONE CALL

NAME OF PERSON(S) CONTACTED OR IN CONTACT WITH YOU: Randy Read

**TELEPHONE NO: 634-1147** ORGANIZATION: U.S. Bureau of Mines

Monthly Management Phone Call: Interagency agreement NRC-02-85-004 SUBJECT: FIN D1018

## **SUMMARY:**

Work Directives 010 and 011 under Task Order 002 have been issued and work on 011, a map of oil, gas and geothermal wells at and near the Hanford, Washington, proposed HLW site is is progress.

Russ Raney, WFOC, attended the Pacific northwest metals and minerals conference in Portland, Oregon, during this reporting period. His report on that meeting will be transmitted to the NRC in the next reporting

Copies of the geology chapters of the draft SCP's for Hanford and Yucca Mountain have been sent to the Spokane office of the USBM. These copies are for information only and are not for review at this time.

Personnel time expenditures for the reporting period include: Western Field Operations Center - 75 hours Minerals Availability Field Office - 23 hours Division of Minerals Availability -

Costs for the reporting period - WFOC - \$2085.59\* MAFO -579.76 DMA 0.00

Total costs for the month -\$2665.35 Cummulative costs to date - \$141,626.68

Projected costs for next reporting period - \$4,000.00

\* includes \$472.00 travel expenses.

The action taken by this conversation is considered to be within the scope of the current contract (NRC-02-85-004). No change to costs or delivery of contracted products are authorized. Please notify me immediately if you believe this conversation would result in changes to costs or delivery of contract products.

**ACTION REQUIRED:** none

8712010295 870515 PDR WMRES EUSDOIMI D-1018 PDR

87189509 WM Project: WM-10, 11, 16 yes (Return to WM, 623-SS)

WM Record File: D1018 LPDR yes

System 1

- 2 -

PERSON DOCUMENTING CONVERSATION:

Charlotte Abrams

ACTION TAKEN: none

OBIGINAL SEGNED BY

Charlotte Abrams, Project Manager Geology/Geophysics Section Geotechnical Branch Division of Waste Management, NMSS

DATE:

5/15/87