



# Weston Geophysical CORPORATION

September 15, 1987  
WGC - 01531

Dr. Abou-Bakr Ibrahim, Project Manager  
Technical Review Branch  
Division of Waste Management  
Office of Nuclear Material Safety & Safeguards  
U.S. NUCLEAR REGULATORY COMMISSION  
SS625  
Washington, DC 20555

SUBJECT: Monthly Progress Letter Report No. 41 - August 1987  
Activities of Contract NRC-02-84-001

Dear Dr. Ibrahim:

During the month of August, Weston had general discussions concerning present activities and potential reviews as well as reviewing other in-house data which would be of interest for our involvement in this project.

In August, Weston received a request for proposal for Task Order 018, "Meeting with DOE"; the proposal was submitted on August 17, 1987.

The breakdown of Weston's charges billed through August 31, 1987 are as follows:

Billed through July 31, 1987	\$269,585.15
Billed in August, 1987	0
<b>TOTAL CONTRACT COST BILLED AS OF AUGUST 31, 1987</b>	<b>\$269,585.15</b>
<b>TOTAL CHARGES THROUGH AUGUST 31, 1987</b>	<b>\$269,585.15</b>

Weston has maintained routine telephone contact with the NRC Project Manager, Dr. Abou-Bakr Ibrahim, regarding technical aspects of the contract and with the NRC Contract Administrator, Ms. Mary Little, for proposal requirements.

Weston again assures the Commission of our interest and cooperation; we look forward to the earliest opportunities to be of further service.

Very truly yours,

WESTON GEOPHYSICAL CORPORATION

*Mary M. Fannon*  
Mary M. Fannon

8712140149 870915  
PDR WMRES EECWGC  
D-1003 PDR

MMF:tas-0746J

88134328  
WM Project: WM-10, 11, 16      WM Record File: D-1003  
PDR      yes      LPDR      yes  
(Return to WM, 623-55)

H

PDR-1  
LPDR-WM710(2)  
LUM-11(2)  
LUM-16(2)

WM DOCKET CONTROL  
CENTER

'87 SEP 16 A10:33

WM-RES  
WM Record File  
11003  
Wiston

WM Project 10/14/16  
Docket No. \_\_\_\_\_  
PDR   
xLPDR  (B.N.S.)

Distribution:

Ibrahim | man-ticket

(Return to WM, 623-SS) AF