

WM-RES
WM Record File
-1004
EI

AUG 7

WM Project 10, 11, 12
Docket No. _____
1984 PDR _____
LPDR B, N, S

Distribution: WM-84667 ✓
WM file: 426.1 FIN D1004
WMEG r/f
NMSS r/f
REBrowning
MJBell
LBarrett
MSNataraja
JTBuckley & r/f
HJMiller
DRMattson
LBHigginbotham
PDR
LPDR (B, N, S)

426.1/JTB/84/08/06/0

Distribution:

- 1 -

(Return to WM, 623-SS)

Mr. Robert Cummings, Project Engineer
Engineers International, Inc.
98 E. Naperville Road
Westmont, IL 60559-1595

SUBJECT: COMMENTS ON JUNE MONTHLY PROGRESS REPORT UNDER CONTRACT NO.
NRC-02-84-002 (FIN D1004)

Dear Mr. Cummings:

I have reviewed the June monthly progress report submitted by EI to fulfill the requirements of Contract No. NRC-02-84-002. Based on the summary of activities for Task Orders 002-006 I have the following comments:

Task Orders 001 and 002 have been completed.

Task Order 003

Engineers International has the responsibility to review 47 documents for data pertaining to rock mechanics and facility design. EI has stated that 25 documents do not contain data related to these topics. On June 6, 1984, EI presented a list of documents which could not be acquired. In the monthly report you state that nine of these documents are data documents. In the June 6 letter, only seven of the documents are listed as data documents. The NRC has sent several documents to EI since June 6, and others will be sent as they are acquired. On June 18, 1984, I received data sheets for 13 documents.

EI has the responsibility to review and prepare document review sheets for 24 documents labeled as key documents. Of these 24 documents, EI has 22 in house. I would like to encourage EI to complete the key document reviews as soon as possible. In our phone conversation on July 25, you agreed to send many of the document reviews to the NRC during the first week of August.

Task Order 004

EI has now completed nine document reviews and seven data reviews. All data and document reviews should be completed and submitted to the NRC with the July monthly progress report. In the June monthly progress report it states that documents referenced in the draft EA's are being screened and classified as key, data or relevant documents. This procedure is necessary. However, I would like to remind you that documents which EI classifies as key documents are not to be formally reviewed unless the NRC has been consulted.

8408240119 840807
PDR WMRES EECENGI
D-1004 PDR

DFC :WMEG	: WMEG	:	:	:	:	:
NAME :JTBuckley:jec	MSNataraja	:	:	:	:	:
DATE :08/ /84	: 08/ /84	:	:	:	:	:

1420

AUG 7 1984

426.1/JTB/84/08/06/0

- 2 -

On June 6, 1984 and July 27, 1984 EI submitted lists of documents which could not be acquired through normal channels. The NRC will acquire these documents and send them to EI as soon as they are recieved by the NRC.

Task Order 005

On June 11, 1984 EI transmitted a list of potential BWIP key and data documents. On June 20, 1984 the NRC presented EI with a revised list of key and data documents.

Data and key document review sheets should be completed in July and submitted with the July monthly progress report.

Task Order 006

A final letter report was received on June 14, 1984. This letter completes the requirements of Task Order 006.

TRIPS/MEETINGS

No travel occured during the month of June. The NTS data review meeting took place in Albuquerque, NM and Las Vegas during the week of July 23 - 27, 1984. A trip report is expected from S. Bhattacharya by August 14, 1984.

If you have any questions concerning the contents of this letter please contact me at (301) 427-4544.

Sincerely

~~ORIGINAL SIGNED BY~~

John T. Buckley
Engineering Branch
Division of Waste Management

OFC	:WMEG	<i>AB</i>	:	WMEG	:	:	:	:	:
NAME	:JT Buckley:jec	<i>MS</i>	:	MSNataraja	:	:	:	:	:
DATE	:08/06/84		:	:08/07/84	:	:	:	:	:
