

D1004

LPR  
Wm-10 (2)  
Wm-11 (2)  
Wm-16 (2)

DEC 1 1986

Wm-RES  
WM Record File  
D1004  
EI

WM Project 10, 11, 16  
Docket No.

PDR ✓  
ALPDR ✓ (B, N, S)

JTB 11/28 M2 SINGH

- 1 -

Distribution:


(Return to WM, -623-SS)

Dr. Madan M. Singh  
Engineers International, Inc.  
98 E. Naperville Rd.  
Westmont, IL 60559-1595

SUBJECT: RESPONSE TO OCTOBER, 1986 MONTHLY PROGRESS REPORT UNDER CONTRACT NO. NRC-02-84-002 (FIN D1004)

Dear Dr. Singh:

I have reviewed the October 1986 monthly progress report submitted by Engineers International. Based on the summary of activities presented, I have the following comments.

Task Orders 001-006

Task Orders 001 through 006 have been completed.

Task Order 007

Document reviews are continuing under this task order. The following products were delivered to the NRC in October, 1986:

<u>Date</u>	<u>SUBJECT</u>
10/31/86	August Monthly Progress Report
10/28/86	Trip Report by Mr. R. Cummings for 9/29 - 10/3/86 trip to Columbus, OH and Irvine, CA
10/3/86	Document Review of "NNWSI Draft of Chapter 2 of the SCP"

The three products stated above are of satisfactory quality. However, the August monthly progress report and Mr. Cummings trip report were not submitted within the time guidelines specified in the contract. Discussions with the contractor about the deliverables due dates have taken place to ensure the timely receipt of deliverables in the future.

Mr. Robert Cummings attended an Appendix 7 visit in Columbus, OH on September 29 through October 3, 1986. A trip report has be received.

Mr. Cummings also attended a meeting in Silver Spring, MD on October 14, 1986, to discuss EI's "Grouting Efficiency in Vertical Shafts" Report. A trip report was received on November 12, 1986.

8704240202 861201  
PDR WMRES EECENGI  
D-1004 PDR

3717

Task Order 008

Work is proceeding on Task Order 008 subtasks 1, 2, and 3.

Difficulties

Trip reports are required within 10 working days following travel by Engineers International employees. A trip report was received on November 17, 1986 from Mr. Peter Huck for the data review trip taken on August 18-20, 1986.

Monthly progress reports are to be submitted on the 25th day of each month. These reports should summarize the prior months activities. An effort should be made to submit trip reports and progress reports on a more timely basis.

If you have any questions or comments regarding this letter please contact me.

Sincerely,



John T. Buckley  
Engineering Branch  
Division of Waste Management, NMSS

D1004  
~~JTB 11/28 M2 SINGH ?~~

- 3 -

OFFICIAL CONCURRENCE AND DISTRIBUTION RECORD

LETTER TO: Dr. Madan M. Singh  
Engineers International, Inc.  
98 E. Naperville Road  
Westmont, IL 60559-1595

FROM: John T. Buckley  
Engineering Branch  
Division of Waste Management, NMSS

SUBJECT: RESPONSE TO OCTOBER, 1986 MONTHLY PROGRESS UNDER CONTRACT NO.  
NRC-02-84-002 (FIN D1004)

DATE: 12/1/86

DISTRIBUTION

WM/SF	NMSS RF	RBrowning, WM	MBell, WM
JBunting, WMPC	PJustus, WMGT	MKnapp, WMLU	JLinehan, WMRP
JGreeves, WMEG	JBuckley, WMEG		

CONCURRENCES

ORGANIZATION/CONCUREE	INITIALS	DATE CONCURRED
WMEG/JBuckley	<u>JB</u>	12/1/86
MNataraja	<u>MN</u>	12/1/86

*letter already*

87020176 H

*letter already sent  
out*

FROM <b>Engineers International, Inc.</b>		DATE OF DOCUMENT <b>11/17/86</b>	DATE RECEIVED <b>11/21/86</b>	NO <b>WM86-941</b>
TO <b>John Buckley</b>		LTR <input checked="" type="checkbox"/>	MEMO <input type="checkbox"/>	OTHER <input type="checkbox"/>
CLASSIF		ORIG.	CC <b>XX</b>	OTHER
POST OFFICE		ACTION NECESSARY <input checked="" type="checkbox"/>	CONCURRENCE <input type="checkbox"/>	DATE ANSWERED BY <b>12/8/86</b>
REG. NO.		NO ACTION NECESSARY <input type="checkbox"/>	COMMENT <input type="checkbox"/>	
DESCRIPTION (Must Be Unclassified)		FILE CODE: <b>426.1</b>		
<b>Monthly Progress Report for October FIN D1004</b>		REFERRED TO <b>John Greeves, MEG</b>	DATE <b>11/24</b>	RECEIVED BY
ENCLOSURES				
<i>Action closed 12/1 by Buckley letter to Singh.</i>				
REMARKS				