

JUN 13 1986

Distribution:
WM file:
NMSS r/f
WMEG r/f
JGreeves
MNataraja
JBuckley
MTokar
TJohnson
MKnapp
REBrowning
MJBell
JLinehan
PJustus
JBunting

JTB 06/11/86 M2 SINGH

- 1 -

Dr. Madan Singh
Engineers International, Inc.
98 E. Naperville Road
Westmont, IL 60559-1595

SUBJECT: RESPONSE TO APRIL, 1986 MONTHLY PROGRESS REPORT UNDER CONTRACT
NO. NRC-02-84-002 (FIN D1004)

Dear Dr. Singh:

I have reviewed the April, 1986 monthly progress report submitted by Engineers International. Based on the summary of activities presented in the report, I have the following comments.

TASK ORDERS 001-006

Task Orders 001 through 006 have been completed.

TASK ORDER 007

Task Order 007 is once again active. The period of performance of this task order has been extended until December 19, 1986. The distribution of funds remaining in this task order may not accommodate the future work load. Therefore, I will initiate a modification to the contract to redistribute the remaining funds to as yet unwritten task orders. This modification will not affect ongoing work.

TASK ORDER 008

Work is currently underway to initiate the start-up of Task Order 008. Task Order 008 will include the development of technical point papers.

DIFFICULTIES

No difficulties have been identified at this time.

WM-RES
WM Record File
D1004
EI

WM Project 10, 11, 16
Docket No. _____
PDR _____
LPDR (B, N, S)

8608120202 860613
PDR WMRES EECENGI
D-1004 PDR

Distribution:

FC : WMEG	JB	: WMEG	:	:	:	:	:
AME : JBuckley/km		: MNataraja	:	:	:	:	:
ATE : 06/12/86		: 06/13/86	:	:	:	:	3213

JTB 06/11/86 M2 SINGH

- 2 -

ACTIVITIES PLANNED FOR NEXT REPORTING PERIOD

EI will be involved in the review of background documents in preparation for the Final Environmental Assessment review.

If you have any questions or comments regarding this letter please contact me.

Sincerely,

JS/

John T. Buckley
Engineering Branch
Division of Waste Management, NMSS

FC	:WMEG	:WMEG	:	:	:	:	:
AME	:JBuckley/km	:MNataraja	:	:	:	:	:
DATE	:06/ /86	:06/ /86	:	:	:	:	:
