JUL 9

JTB 06/11/86 M2 SINGH

UM-RES WM Record File EZ

WM Project 10,11,16 Docket No.

PDR K 1802 B 1) <

Dr. Madan Singh Engineers International, Inc. 98 E. Naperville Road Westmont, IL 60559-1595

Distribution:	المراجع المراجع المراجع
the street of the street street and the street street street street	
Return to WM, 623-S3)	.07

RESPONSE TO MAY, 1986 MONTHLY PROGRESS REPORT UNDER CONTRACT SUBJECT:

NO. NRC-02-84-002 (FIN D1004)

Dear Dr. Singh:

I have reviewed the May, 1986 monthly progress report submitted by Engineers International. Based on the summary of activities presented in the report, I have the following comments.

TASK ORDERS 001-006

Task Orders 001 through 006 have been completed.

TASK ORDER 007

Task Order 007 is once again active. The period of performance of this task order has been extended until December 19, 1986. The distribution of funds remaining in this task order may not accommodate the future work load. Therefore, I will initiate a modification to the contract to redistribute the remaining funds to as yet unwritten task orders. This modification will not affect ongoing work.

TASK ORDER 008

In the response to EI's April monthly progress report I stated Task Order 008 will involve the development of draft point papers for the NRC. This statement is incorrect. Task Order 008 was written to include review activities for the SCP. Due to the SCP schedule the task was never issued and has since been cancelled. To maintain continuity in the NRC contract files point papers will be prepared under Task Order 009.

TASK ORDER 009

Work is currently underway to initiate the start-up of Task Order 009. Task Order 009 will include the development of technical point papers.

DIFFICULTIES

No difficulties have been identified at this time.

FC AME	:WMEG AB :JBuckley/km	:WMEG :::GA: :MNataraja	8610020295 PDR WMRES P-1004	860709 EECENGI PDR		
ATE	:0 7 / 9 /86	:06/ 0 /86	:	:	:	2926

ACTIVITIES PLANNED FOR NEXT REPORTING PERIOD

EI will be involved in the review of background documents in preparation for the Final Environmental Assessment review. Mr. Peter Huck will attend a document review meeting in Silver Spring, Maryland on June 17-19, 1986, to discuss the review of the BWIP Final EA.

If you have any questions or comments regarding this letter please contact me.

Sincerely,

John T. Buckley Engineering Branch

Division of Waste Management, NMSS

Distribution (Action WM-86588) WM file 426.1

NMSS r/f

WMEG r/f

REBrowning

MJBe11

JGreeves

MNataraja

JBuckley

TJohnson

MTokar JBunting

PJustus

JLinehan

MKnapp

ROM	DATE OF DOCUMENT	DATE RECEIVED	1	NO	
EI.	6/30/86	/86	WM-86588		
·	LTR MEMO	REPORT	OTHER		
	XX		 		
0 2	ORIG. CC	OTHER			
JBuckway	XX				
•	ACTION NECESSARY	CONCURRENCE	DATE ANSWERED		
	NO ACTION NECESSARY	COMMENT	□ By 7/22		
LASSIF POST OFFICE	FILE CODE:			T	
REG. NO.	426.1			ł	
ESCRIPTION (Must Be Unclassified)	REFERRED TO	DATE	RECEIVED BY	DATE	
May 86 Report for FIN D1004	JGreeves	7/8			
action closed 6/a					
action closed 6/9. Letter to Singh					
EMARKS				↓	
	U. S. NUCLEAR REGULATORY COMMISS	LL	FO	RM NRC 3	