



Weston Geophysical CORPORATION

WESTON CENTER

WM-225
WM Record
D1003
Weston

WM Project 10, 11, 16
Docket No. _____
PDR
LPDR B.N. 5

'86 APR 15 A11:20

Distribution:
Ibrahim
Skill
(Return to WM, 623-SS)
Jan-ticket
ef

April 14, 1986
WGC - R531

Dr. Abou-Bakr Ibrahim, Project Manager
Geotechnical Branch
Division of Waste Management
Office of Nuclear Material Safety & Safeguards
U.S. NUCLEAR REGULATORY COMMISSION
Washington DC 20555

Subject: Monthly Progress Letter Report No. 24 - March 1986
Activities of Contract NRC-02-84-001

Dear Dr. Ibrahim:

During the month of March, Weston had general discussions concerning present activities and potential reviews.

Work on Task Order 13, Subtask 2 is continuing; we have completed the review and the report is being written. We anticipate submitting a draft of the report by the end of April 1986. The accepted Modification One to Task Order 0013 was returned to Elois Wiggins during the month of March 1986.

The breakdown of Weston's charges billed and to be billed through March 31, 1986 are as follows:

Billed through February 28, 1986	\$190,488.62
Billed in March, 1986	\$ 8,640.39
Total Contract Cost billed as of March 31, 1986	\$199,129.01

Time and Expenses Estimated for Task Order 0013

Task 2

Time	\$ 2,024.29
Overhead 164%	3,319.84
Expenses	0
Fee	<u>513.04</u>

Total Cost \$ 5,857.17

TOTAL CHARGES THROUGH MARCH 31, 1986 \$204,986.18

8605080470 860414
PDR WMRES EECWGC
D-1003 PDR

Dr. Abou-Bakr Ibrahim, Project Manager
U.S. NUCLEAR REGULATORY COMMISSION

Page 2
April 14, 1986



Weston has maintained routine telephone contact with the NRC Project Manager, Dr. Abou-Bakr Ibrahim, regarding technical aspects of the contract and with the NRC Contract Administrator, Mr. Barry Bromberg, for proposal requirements.

Weston again assures the Commission of our interest and cooperation; we look forward to the earliest opportunities to be of further service.

Very truly yours,

WESTON GEOPHYSICAL CORPORATION

Mary M. Fannon

MMF:pj-0421J