



Weston Geophysical

88115891
WM Project: WM-11
PDR yes
CORPOR (Return to WM, 623-SS)

WM Record File: D-1003 H
LPDR yes

February 16, 1988
WGC - 01531

Dr. Abou-Bakr Ibrahim, Project Manager
Technical Review Branch
Division of Waste Management
Office of Nuclear Material Safety and Safeguards
U.S. NUCLEAR REGULATORY COMMISSION
SS625
Washington, DC 20555

SUBJECT: Monthly Progress Letter Report No. 46 - January 1988
Activities of Contract NRC-02-84-001

Dear Dr. Ibrahim:

During the month of January, Weston had general discussions concerning present activities and potential reviews, as well as reviewing other in-house data which would be of interest for our involvement in this project.

On January 12, 1988, we received a requests for proposal from Barbara Meehan for Task Order 21 to attend the NRC briefing in Bethesda, Maryland on January 13 and 14, 1988. Vincent Murphy attended the NRC briefing in Bethesda, Maryland.

On January 15, 1988, we received a request for proposal from Barbara Meehan for Task Order 22 to review the CDSCP and insure that the results of test or experiment will relate to the overall site characterization program and provide written comments in the form of point papers as discussed in the APP. Vincent Murphy, Richard Holt, Edward Levine, and Charlene Sullivan worked on this Task in January. The review began on January 16, 1988. Preliminary Drafts of Point Papers were telecopied to NRC on February 4 and 5, 1988.

The breakdown of Weston's charges billed through January 31, 1988 are as follows:

Billed through December 31, 1987	\$283,036.98
Billed in January 1988	<u>-0-</u>
TOTAL CONTRACT COST BILLED AS OF JANUARY 31, 1988	\$283,036.98

Time and expenses for Task Orders

	<u>No. 21</u>	<u>No. 22</u>	
Time	\$ 640.56	\$ 4,953.15	
Overhead	1,050.52	8,123.17	
Expenses	292.10	-0-	
Fee	<u>168.57</u>	<u>1,189.95</u>	
	\$ 2,151.75	\$ 14,266.27	\$16,418.02

TOTAL CHARGES THROUGH JANUARY 31, 1988 **\$299,455.00**

8904060399 880216
PDR WMRES EECWGC
D-1003 PDC

D-1003
WM-11
DF04



Dr. Abou-Bakr Ibrahim, Project Manager
U.S. NUCLEAR REGULATORY COMMISSION

February 16, 1988
Page Two

Weston has maintained routine telephone contact with the NRC Project Manager, Dr. Abou-Bakr Ibrahim, regarding technical aspects of the contract and with the NRC Contract Administrator, Ms. Barbara Meehan for proposal requirements.

Weston again assures the Commission of our interest and cooperation; we look forward to the earliest opportunities to be of further service.

Very truly yours,

WESTON GEOPHYSICAL CORPORATION

Mary M. Fannon

MMF:cap-1750J

cc: Saul J. Edgeworth
Contracting Officer
Division of Contracts

WM-RES
WM Record File
D1003
WESTON

WM Project 11
Docket No. _____
PDR
LPDR (N)

Distribution:
Ibrahim | Joan-ticket

(Return to WM, 623-SS)