



Department of Energy
Office of Civilian Radioactive Waste Management
Yucca Mountain Site Characterization Office
P.O. Box 98608
Las Vegas, NV 89193-8608

SEP 13 1996

L. D. Foust
Technical Project Officer
for Yucca Mountain
Site Characterization Project
TRW Environmental Safety Systems, Inc.
Bank of America Center, Suite P-110
101 Convention Center Drive
Las Vegas, NV 89109

APPROVAL OF CORRECTIVE ACTION EXTENSION REQUEST FOR CORRECTIVE ACTION REQUEST (CAR) YM-95-C-050 RESULTING FROM YUCCA MOUNTAIN SITE CHARACTERIZATION OFFICE'S REVIEW

Reference: Ltr, Hayes to Spence, dtd 8/29/96

The referenced letter requested that the corrective action due date for CAR YM-95-C-050 be extended to November 27, 1996. As the second request for extension on this CAR, the new due date is accepted in accordance with Administrative Procedure AP 16.2Q, Revision 1.

Please be advised additional requests will be escalated through the Office of Civilian Radioactive Waste Management.

If you have any questions, please contact either Robert B. Constable at (702) 794-5580 or Patrick V. Auer at (702) 794-1432.

Richard E. Spence, Director
Yucca Mountain Quality Assurance Division

YMQAD:RBC-2597

cc:
T. A. Wood, DOE/HQ (RW-14) FORS
J. G. Spraul, NRC, Washington, DC
W. L. Belke, NRC, Las Vegas, NV
S. W. Zimmerman, NWPO, Carson City, NV
R. L. Strickler, M&O, Vienna, VA
B. R. Justice, M&O, Las Vegas, NV
R. P. Ruth, M&O, Las Vegas, NV
P. V. Auer, YMQAD/QATSS, Las Vegas, NV
D. G. Sult, YMQAD/QATSS, Las Vegas, NV
D. G. Horton, DOE/OQA, Las Vegas, NV
W. E. Barnes, DOE/YMSCO, Las Vegas, NV
Records Processing Center

9609200272 960913
PDR WASTE PDR
WM-11

102.8