



## Department of Energy

Salt Repository Project Office  
110 North 25 Mile Avenue  
Hereford, Texas 79045

*Linehan*

July 1, 1988

Samuel Rousso, Acting Director  
Office of Program Administration and  
Resources Management, HQ  
RW-10

SUBJECT: SRPO WEEKLY HIGHLIGHTS REPORT

Enclosed for your information is the SRPO Weekly Highlights Report for  
the period June 27 - July 1, 1988.

*T.J. Neff for*

J.O. Neff  
Project Manager  
Salt Repository Project Office

SRPO:PVL/WEEKLY1

cc: R. Stein, RW-30  
S. Kale, RW-20  
J. Bresee, RW-10  
C. Smith, RW-421  
J. Daly, RW-123  
J. Anttonen, BWIP  
C. Gertz, NNWSI  
D. Siefken, Weston  
R. Jackson, Weston  
C. Haymore, Weston  
A. Mitchell, TX  
M. Milling, TBEG  
D. King, SWEC  
P. Niedzielski-Eichner, WDIC  
J. Linehan, NRC

393-88-PM

*10/6  
NH/11  
WM-16*

WEEKLY HIGHLIGHTS REPORT  
SALT REPOSITORY PROJECT OFFICE  
(806) 364-8920  
for the period June 27 - July 1, 1988

I. GENERAL STATUS

Emptied two (2) leased temporary storage facilities and consolidated Government owned equipment into Lo-Mart building. The leases have been cancelled.

Requested additional information and clarification of existing date from Parsons-Redpath to facilitate base fee negotiations.

Provided update of financial status of termination activities to RW-123.

Talked with GAO (J. D. Miller) about some of the reports SRPO sent to GAO relative to the termination activities in Texas. GAO may be in Hereford for two (2) weeks starting on July 11, 1988 or July 18, 1988.

SRPO concluded a site inspection of reclamation field work in Utah. SRPO staff observed the plugging of site GD-1 and the initial phases of the plugging of site DOE-1. Field work, except for site restoration, is scheduled to be completed by July 3, 1988.

SRPO requested additional information and clarification from P-R regarding costs incurred since February 19, 1988.

ONWI continued preparation of estimates for alternative methods of storing and disposing of Government property.

SRPO concurred in a request by the state of Texas for a no-cost extension of the grant to the Texas Advisory Commission on Intergovernmental Relations, to allow for a more orderly closeout of the grant.

SRPO, ONWI, and SWEC met with Mississippi Technical Review Committee in Jackson, Mississippi. Technical clarification relating to decommissioning were discussed and state agency points of contact were established. Follow up meetings will held next week, and site reconnaissance is scheduled to begin about July 11, 1988.

II. MEETING OF INTEREST

TBD	Meeting with Corps of Engineers on Louisiana Land Access	Hereford, TX	T. Taylor
July 6, 1988	Monthly Management Review Meetings for ONWI and SWEC	Hereford, TX	P. Van Loan