



Department of Energy
Salt Repository Project Office
110 North 25 Mile Avenue
Hereford, Texas 79045

June 10, 1988

Samuel Rousso, Acting Director
Office of Program Administration and
Resources Management, HQ
RW-10

SUBJECT: SRPO WEEKLY HIGHLIGHTS REPORT

Enclosed for your information is the SRPO Weekly Highlights Report for
the period June 6 - June 10, 1988.

A handwritten signature in black ink, appearing to read "J.O. Neff", is written over a horizontal line.

J.O. Neff
Project Manager
Salt Repository Project Office

SRPO:PVL/WEEKLY1

cc: R. Stein, RW-30
S. Kale, RW-20
J. Bresee, RW-10
C. Smith, RW-421
J. Daly, RW-123
J. Anttonen, BWIP
C. Gertz, NNWSI
D. Siefken, Weston
R. Jackson, Weston
C. Haymore, Weston
A. Mitchell, TX
M. Milling, TBEG
D. King, SWEC
P. Niedzielski-Eichner, WDIC
J. Linehan, NRC

382-88-PM

8807110133 880610
PDR WASTE
WM-16 PDC

106
WM-16
NH0411

WEEKLY HIGHLIGHTS REPORT
SALT REPOSITORY PROJECT OFFICE
(806) 364-8920
for the period June 6 - June 10, 1988

I. GENERAL STATUS

SRPO approved SWEC Activity Plan for site reclamation in Mississippi. SRPO notified the state of Mississippi of the approval, and discussed with Headquarters holding initial meetings with state and federal agencies the week of June 20-24, 1988.

SRPO transmitted to Chicago for approval the lease extension for the SRPO office building.

SWEC completed all subcontracting work for site reclamation in Utah. Field mobilization will occur on June 13, and access road improvements to site GD-1 will occur on June 14. Field work is expected to be completed within three weeks.

SRPO, SWEC, and ONWI met with representatives of the Louisiana Department of Natural Resources and the Louisiana Department of Transportation and Development to discuss regulatory aspects of site reclamation.

SRPO discussed with the General Accounting Office (Seattle) an upcoming audit of the SRPO closeout process.

ONWI completed the documentation and records turnover packages for twenty-five (25) performance assessment codes.

P-R completed the contract final technical report, which completes all of the P-R technical closeout activities.

TBEG resumed dismantling of weather monitoring stations in the Texas Panhandle.

SRPO provided to Headquarters a status report on post-March 22 milestones contained in the SRPO Closeout Status Report.

SRPO packaged and shipped three hundred (300) boxes of legal books and materials to Chicago.

SRPO met with ONWI to discuss actions required to close the SRPO and ONWI Hereford Offices by September 30, 1988.

SRPO met with the Office of Scientific and Technical Information (OSTI) to resolve issues concerning archiving of SRPO's unpublished reports at OSTI. Issues were satisfactorily resolved and appropriate direction to expedite the transmittal process will be given to ONWI shortly.

SRPO received concurrence from Headquarters on our recommendation to grant a no cost extension through July 31, 1988 to the Waste Deposit Impact Committee (WDIC) contract.

SALT REPOSITORY PROJECT OFFICE WEEKLY HIGHLIGHTS REPORT

June 10, 1988

II. MEETING OF INTEREST

June 21, 1988	Monthly Termination Meeting With ONWI	Hereford, TX	C. Frazier
TBD	Meeting with Corps of Engineers on Louisiana Land Access	Hereford, TX	T. Taylor
June 20-24, 1988	Meeting with Mississippi Regulatory Agencies and Other Agencies on Site Reclamation	Jackson, MS	J. Ellenberger