

Review Schedule for the System Energy Resources Application for the Grand Gulf ESP Site

Milestone	Target Date	Actual Date
Receive early site permit application	10/21/03	10/21/03
Federal Register notice (FRN) published for receipt and availability	11/14/03	11/14/03
Press Release announcing receipt and availability	11/19/03	11/19/03
FRN published announcing acceptance	12/01/03	
Press Release announcing mandatory hearing	12/19/03	
FRN published for mandatory hearing	12/29/03	
FRN published for Notice of Intent (environmental scoping process)	12/29/03	
Environmental scoping meeting	01/21/04	
Deadline for filing petitions for intervention	01/28/04	
1st inspection complete	02/11/04	
Scoping period ends	02/12/04	
Environmental site audit	04/16/04	
Environmental requests for additional information (RAIs) issued to applicant	07/02/04	
Applicant submits response to environmental RAIs	09/17/04	
Safety and emergency planning (EP) RAIs issued to the applicant	09/21/04	
Applicant submits responses to safety and EP RAIs	12/07/04	
Draft environmental impact statement (EIS) to EPA, Issue Notice of Availability	02/25/05	
Draft safety evaluation report (SER) issued	04/07/05	
Public meeting to discuss draft EIS	04/22/05	
ACRS subcommittee meeting on draft SER	04/28/05	
ACRS full committee meeting on draft SER	05/09/05	
End of draft EIS comment period	05/17/05	
ACRS interim letter to Commission	05/24/05	
Applicant submits responses to SER open items	06/21/05	
2nd inspection complete	06/23/05	
Optional final inspection complete	09/08/05	
Final SER issued	10/21/05	
Final EIS issued to EPA/Issue Notice of Availability	10/21/05	
Regional Administrator's Letter	11/22/05	
ACRS subcommittee meeting on final SER	11/22/05	
ACRS full committee meeting on final SER	12/08/05	
ACRS letter to Commission	12/22/05	
Final SER issued as NUREG	12/30/05	
Atomic Safety and Licensing Board (ASLB) initial decision	05/16/06	
Staff submits recommendations to Commission (Commission Paper)	06/20/06	
Commission decision	10/23/06	