



SR 80722.0007

Department of Energy

Salt Repository Project Office
110 North 25 Mile Avenue
Hereford, Texas 79045

July 22, 1988

Samuel Rousso, Acting Director
Office of Program Administration and
Resources Management, HQ
RW-10

SUBJECT: SRPO WEEKLY HIGHLIGHTS REPORT

Enclosed for your information is the SRPO Weekly Highlights Report for
the period July 18 - July 22, 1988.

J.O. Neff
Project Manager
Salt Repository Project Office

SRPO:PVL/WEEKLY1

cc: R. Stein, RW-30
S. Kale, RW-20
J. Bresee, RW-10
C. Smith, RW-421
J. Daly, RW-123
J. Anttonen, BWIP
C. Gertz, NNWSI
D. Siefken, Weston
R. Jackson, Weston
C. Haymore, Weston
A. Mitchell, TX
M. Milling, TBEG
D. King, SWEC
P. Niedzielski-Eichner, WDIC
J. Linehan, NRC

404-88-PM

8808020352 880722
PDR WASTE
WM-16 PDC

106
Wm-16
NHDI

WEEKLY HIGHLIGHTS REPORT
SALT REPOSITORY PROJECT OFFICE
(806) 364-8920
for the period July 18 - July 22, 1988

I. GENERAL STATUS

SRPO directed P-R to dismantle the office furniture in the SRPO office building and prepare it for shipment to NNWSI. It is expected that the equipment will be ready for shipment by August 31, 1988.

SRPO and several contractors met extensively in Hereford and Amarillo with the General Accounting Office, which is conducting an investigation into SRPO's phase-out activities under the Nuclear Waste Policy Amendments Act.

SRPO reported status of employment by SRPO contractors as of June 30, 1988. A comparison of the levels of labor expended (full time equivalents [FTE]) is as follows:

January 31, 1988	604 FTE
May 31, 1988	194
June 30, 1988	163

SWEC held a pre-bid conference in Hattiesburg, Mississippi for three (3) of the seven (7) site reclamation subcontracts (plugging/abandoning deep wells, plugging/abandoning shallow wells, and cementing). The cementing contract should be awarded in early August. Amendments to the bid packages will cause the plugging/abandoning contracts to be awarded in mid-August.

SWEC awarded two (2) subcontracts (road reconditioning and logging/perforating) for site reclamation work in Mississippi. To date, three (3) subcontracts have been awarded.

SWEC prepared data assemblies for meetings with the Mississippi Oil and Gas Board and the Mississippi Department of Natural Resources.

SRPO has delivered 123 of 317 reports to OSTI for archiving.

SWEC and ONWI met in Columbus to search files for records of early borehole drilling and plugging.

SWEC continued wireline operations and earth work at well sites and access roads in Louisiana.

SALT REPOSITORY PROJECT OFFICE WEEKLY HIGHLIGHTS REPORT

July 22, 1988

II. MEETING OF INTEREST

July 25-27, 1988	Meeting with General Hereford, TX Accounting Office	T. Taylor
July 27-28, 1988	Meeting on Property Chicago, IL Disposition. Meeting with P-R on employee relocation assistance. Meeting on contract termination.	T. Taylor T. Stotts