

PA/FUNCT ANAL DELAY CNWRA 0154

- 1 -

DEC 07 1990

MEMORANDUM FOR: Sharon Mearse, Contractor Administrator  
Contract Administration Branch, No. 1  
Division of Contracts and Property Management  
Office of Administration

THRU: Shirley L. Fortuna, Program Manager  
Special Issues Group  
Program Management, Policy Development  
and Analysis Staff

FROM: Philip M. Altomare, WSE&I  
Program Element Manager

SUBJECT: FUNCTIONAL ANALYSIS DRAFT AND FINAL REPORT REQUESTED DELAY

In a telephone conference of November 29, 1990 with Ted Romine, Wes Patrick and I, it was concluded that it would be best not to forward the Center draft functional analysis report until the uncertainty rationals were better developed. Accordingly, the schedule dates for the draft and final report requested in John Latz letter of November 9, 1990 will have to be revised.

It is my understanding from our discussion of December 5, 1990, that Ted Romine plansto come to the NRC Rockville, MD offices on December 14, 1990 to discuss the functional analysis. It would be desirable to establish revised schedule dates for the functional analysis at that time.

Sincerely,

*151*

Philip Altomare  
WSE&I Program Element Manager

cc: S. Mearse, CAB  
S. Fortuna, PMDA  
W. Patrick, CNWRA  
A. Whiting, CNWRA

DISTRIBUTION

CNWRA	NMSS R/F	HLPD R/F	LSS
LPDR	ACNW	PDR	Central File
REBrowning, HLWM	BJYoungblood, HLWM	JBunting, HLEN	JLinehan, HLPD
RBallard, HLGP	On-Site Reps	PAIatomare, HLPD	

OFC :HLPD	<i>dm</i>	:HLPD	:	:	:	:
NAME:PAIatomare/v:	<i>JLinehan</i>	:	:	:	:	:
Date:12/7/90	:12/7/90	:	:	:	:	:

9012130299 901207  
PDR WASTE  
WM-11  
PDC

*1/0*  
*426.1*  
*WM-11*  
*NH16*