

FEB 18 1992

LTR/TASK5

- 1 -

Dr. Budhi Sagar, Manager
Center for Nuclear Waste Regulatory Analyses
Southwest Research Institute
6220 Culebra Road
San Antonio, Texas 78228-0510

Dear Dr. Sagar:

SUBJECT: INTERMEDIATE MILESTONE NO. 3702-065-115-000 FOR
TASK 5 OF THE PERFORMANCE ASSESSMENT ELEMENT

Based on the phone conversation between you and Robert Neel of my staff last week, I understand that your request for a new milestone date for the report of Carbon-14 transport pertains to a change only in the delivery date for the documentation of the study. However, the transport data on Carbon-14, which was developed to meet this milestone, will be made available to the NRC staff when needed to complete Phase 2 of the Iterative Performance Assessment studies.

Assuming that these conditions prevail, the due date for this Carbon-14 report may be re-scheduled from March 1 to July 15, 1992.

15/

Seth Coplan
NRC PA Program Element Manager
Geosciences and Systems Performance Branch
Division of High-Level Waste Management, NMSS

DISTRIBUTION: CNWRA 920024

Central Files
BJYoungblood, HLWM
MFederline, HLHP
SFortuna, PMDA
NEisenberg, HLHP

HLGP r/f
JJLinehan, HLWM
JHolonich, HLPD
BStiltenpole, PMDA

NMSS r/f
RBallard, HLGE
RNeel, HLHP
LSS/PDR

OFC :	HLHP	:HLHP	:HLHP	:HLHP
NAME:	RNeel/ga	:NEisenberg	:SCoplan	:MFederline
Date:	2/14/92	: 2/18/92	: 2/18/92	: 2/18/92

*WM-1
426.1
1/0
N418*

9202250292 920218
PDR WASTE
WM-1
PDR