

DEC 11 1992

Dr. Budhi Sagar, Technical Director  
 Center for Nuclear Waste Regulatory Analyses  
 6220 Culebra Road  
 San Antonio, Texas 78228-0510

SUBJECT: DELAY OF INTERMEDIATE MILESTONE: 5702-002-131-000, LETTER REPORT ON SEISMIC HAZARD ADVISORY GROUP DISCUSSION

Dear Dr. Sagar:

I have reviewed and approve the CNWRA request to change the Intermediate Milestone for the Letter Report on Seismic Hazard Advisory Group Discussion until February 26, 1993, due to difficulties encountered in clearing the proposed members of potential Conflict of Interest. My analysis of the request indicates that this delay will have no adverse impact on other CNWRA work/milestones or NRC work/milestones.

If you have any questions, please contact me at 504-2532.

Sincerely,

*KS*

Keith I. McConnell, Program Element  
 Manager for Geology/Geophysics  
 Geologic Setting Program Element  
 Division of High-Level Waste Management  
 Office of Nuclear Materials Safety  
 and Safeguards

cc: M. Knapp, PMDA  
 B. Meehan, CAB1/ADM

DISTRIBUTION CNWRA-920270

PDR	LPDR	CNWRA	LSS
Central File	BJYoungblood, HLWM	JJLinehan, HLWM	HLGE r/f
MVFederline, HLHP	RLBallard, HLGE	JHolonich, HLPD	NMSS r/f
BStiltenpole, PMDA	KMcConnell, HLGE	DBrooks, HLHP	BLynn, HLWM
CDefino, PMDA	WBrown, PMDA	Abrahim, HLGE	

OFC	<i>KS</i>	<i>KS</i>						
NAME	KMCCONNELL							
DATE	12/11/92							

C = COVER                      E = COVER & ENCLOSURE                      N = NO COPY

OFFICIAL RECORD COPY

G:\KIM\CENTER2

9212170113 921211  
 PDR WASTE  
 WM-11                      PDR

*426.1  
 WM-11  
 NH19*