

OCT 12 1988

CNWRA MILESTONE UPDATES

- 1 -

Mr. Allen R. Whiting, Director
Systems Engineering and Integration Department
Center for Nuclear Waste Regulatory Analyses
P.O. Box Drawer 28510
6220 Culebra Road
San Antonio, Texas 78284

SUBJECT: REQUEST FOR REVISED PROGRAM ARCHITECTURE DEVELOPMENT MILESTONE SCHEDULE

Dear Mr. Whiting:

At your earliest convenience, kindly provide us with a current list of "due dates" for those milestones associated with the development of the Program Architecture. The subject information was originally cited in correspondence on the same subject on June 13, 1988 and latter updated on July 14 and 26, 1988. The revised dates are necessary to support our own internal planning requirements.

Thank you for your attention to this matter.

Sincerely,

Original Signed *PM*

Philip M. Altomare
Program Element Manager
Waste Systems Engineering and
Integration

DISTRIBUTION

Central Files	HLSE R/F	NMSS R/F
RBrowning, HLWM	BJYoungblood, HLWM	JBunting, HLEN
RBallard, HLG	JLinehan, HLPM	BStiltenpole, HLEN
SFortuna, HLEN	MDelligatti, HLEN	PAltomare, HLEN
DBrooks, HLG	JPearing, HLEN	SCoplan, HLPM
JCook, SGTR	MSilberberg, RES	Wott, RES
MLee, HLEN	BThomas, HLPM	MMace, DC

8810130146 881012
PDR WASTE
WM-11 FDC

OFC: NMSS/HLEN	: HLEN	:	:	:	:	:
NAME: MLee	: MDC	:	:	:	:	:
DATE: 10.12.88	: 10/12	:	:	:	:	:

42601
NH19 WM-11