

MAY 24 1993

MEMORANDUM FOR: Barbara Meehan
Contract Administration Branch No. 1
Division of Contracts & Property Management, ADM

THRU: Shirley L. Fortuna
Program Management, Policy Development
and Analysis Staff, NMSS

FROM: John Buckley, Program Element Manager
Performance Assessment Element
Hydrology & Systems Performance Branch
Division of High-Level Waste Management, NMSS

SUBJECT: REQUEST TO EXTEND MAJOR MILESTONE 5702-065-145-000; NUREG/CR
ON TPA SYSTEM CODE (CNWRA TICKET 930134)

This memorandum requests that Major Milestone 5702-065-145-000: NUREG/CR on TPA System Code be rescheduled from June 7, 1993 to July 30, 1993 per the letter from Patrick to Scott dated May 18, 1993. Dr. Baca indicated during discussions on May 20, 1993 that this delay is not expected to result in delays to other milestones within the Performance Assessment Element and will not result in additional costs to the government.

If you have any questions regarding this request please contact me at 504-2513.

151

John Buckley, Program Element Manager
Performance Assessment Element
Hydrology & Systems Performance Branch
Division of High-Level Waste Management, NMSS

DISTRIBUTION: CNWRA-930134

Central File	BJYoungblood, HLWM	JJLinehan, HLWM	HLHP r/f
MVFederline, HLHP	RLBallard, HLEN	JHolonich, HLPD	NMSS r/f
Stiltenpole, PMDA	CDeFino, PMDA	RWescott, HLHP	
RCodell, HLHP	RNeel, HLHP	NEisenberg, HLHP	
CNWRA	LSS	LPDR	ACNW
PDR			

OFC	HLHP <i>JB</i>	HLHP <i>RC for</i>				
NAME	JBuckley/ga	NAEisenberg				
DATE	05/24/93	05/24/93				

C = COVER

E = COVER & ENCLOSURE

N = NO COPY

G:\930134.CTR

9309020244
PDR WASTE
WM-11

930524

PDR

426.1
WM-11
NHIB 1/0