

MEMORANDUM FOR:

Ma L. Scott  
Contract Administrator  
Contract Administration Branch  
Division of Contracts and Property  
Management, ADM

AUG 17 1993

THRU:

Shirley L. Fortuna  
CNWRA Deputy Program Manager  
Policy Development, Management and  
Analysis Staff, NMSS

FROM:

John T. Buckley  
Performance Assessment Program Element  
Division of High-Level Waste Management, NMSS

SUBJECT:

REVISION TO TASK 5, SUBTASK 5.2, OVERALL PA MODELING, OF THE  
PERFORMANCE ASSESSMENT PROGRAM ELEMENT PLAN

The purpose of this memorandum is to request that the format for the deliverable for Major Milestone (MM) 065-145-000 under Subtask 5.2: Overall PA Modeling, of the Performance Assessment Program Element be revised. Currently, the Center for Nuclear Waste Regulatory Analyses (CNWRA) FY93-94 Operations Plan deliverable associated with this milestone is a NUREG/CR on TPA System Code. Until a decision is made regarding the format for all User's Manuals associated with IPA Phase 2, it would be more appropriate at this time to submit the TPA System Code Manual as a CNWRA report.

The scheduled submittal date for this MM is August 23, 1993. Changing the report format as requested above should not have any impact on the cost or schedule associated with the completion of this activity.

If you have any questions concerning this matter, please contact me at 504-2513.

*JS*  
John T. Buckley  
Performance Assessment Program Element  
Division of High-Level Waste Management, NMSS

cc: M. Knapp, PMDA  
B. Meehan, CAB1/ADM

DISTRIBUTION:

Central File      BYoungblood, HLWM      JLinehan, HLWM      HLHP r/f  
RBallard, HLGE      JHolonich, HLPD      NMSS r/f      CNWRA  
WBrown, PMDA      SFortuna, PMDA      BStiltenpole, PMDA  
LPDR      ACNW      PDR  
CDeFino, PMDA

OFC	HLHP	HLHP	PMDA				
NAME	JBuckley/wd	NEisenberg	SFortuna				
DATE	08/17/93	08/17/93	08/17/93				

C = COVER E = COVER & ENCLOSURE N = NO COPY  
g:\scott3.jb

9309020350 930817  
PDR WASTE PDR  
WM-11

*426.1 / 0  
WM-11  
NH18*